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Interagency Evaluation of the Section 1206 
Global Train and Equip Program 

Who Should Read This Report? 

This report should be read by military and civilian managers throughout the Department of Defense and 
Department of State who have responsibility for Section 1206 National Defense Authorization Act of Fiscal 
Year 2006 Global Train and Equip Program policies, procedures, and processes. 

What Did We Do? 

We performed this evaluation at the request of the Principal Deputy Under Secretary of Defense (Policy) and 
the Director of the Joint Staff.  The objectives included an evaluation of the effectiveness of the Section 1206 
program in building capacity for counterterrorist and stability and military operations; the efficiency of the 
Section 1206 program with regard to project selection, execution, implementation, results, and sustainment; 
and management’s compliance with Section 1206 statutory requirements. 

We collected key information for this report during our visits to eight Section 1206 partner nations—
Dominican Republic, Georgia, Indonesia, Lebanon, Nigeria, Panama, Sao Tome and Principe, and Sri Lanka.  
Prior to, and following the country visits, the interagency team collected information about the program at 
various offices throughout the Department of Defense, Department of State, and combatant commands. 

What Was Identified? 

Generally, the Section 1206 program is effective in building the capacity of partner nations to conduct 
counterterrorist and participate in or support stability or military operations.  However, there are management 
opportunities to improve effectiveness and efficiency of the processes for project selection, program 
execution, and project implementation.  Overall, the Section 1206 project selection process functioned well 
and included procedures to ensure compliance with statutory requirements.  

The IG team found, in visits to eight countries, the following types of execution problems: obligation of 
funds, Defense Security Cooperation Agency’s procurement and shipping process, delays in providing the 
approved training and equipment, project status and tracking issues, and other inefficiencies.  These problems 
complicate one of the program’s goals “to respond to emergent threats or opportunities.” 

Department of State country teams, DoD combatant commanders, program managers, and partner nations, 
have implemented Section 1206 projects despite administrative, political, infrastructure, and/or economic 
hurdles.  Implementation results were positive, but overall program execution was not always timely. 

How Could The Program Be Improved? 

This report makes nine recommendations that affect the following program areas: proposal submission 
template; DoD directives for program policies and instructions; shipment priorities; management 
review processes; military-to-military training objectives; security assistance officer training; munitions 
safety training; use of concept of operations plans; and performance measures. 

What Actions Were Taken? 

During the course of this review, the Departments of Defense and State initiated management actions to 
further develop and refine the Section 1206 program.  These actions are summarized in Chapter 7 in 
recognition of those efforts. 



GENERAL INFORMATION 
 
Forward questions or comments concerning the DoD/DOS Interagency Assessment of the 
Section 1206 National Defense Authorization Act of Fiscal Year 2006 Global Train and 
Equip Program and other oversight activities conducted by the DoD and DOS Inspections 
Directorates to: 
 
Inspections & Evaluations Directorate       Office of Inspections 
Office of the Deputy Inspector General        Office of the Inspector General 
   for Policy & Oversight         U.S. Department of State 
Office of the Inspector General of the        Room 8100 
   Department of Defense         2121 Virginia Ave., NW 
400 Army Navy Drive         Washington, DC 20522-038 
Arlington, Virginia 22204-4704        petersonr@state.gov  
crystalfocus@dodig.mil 

 
An overview of the Inspector General of the Department of Defense mission and 
organizational structure is available at www.dodig.mil. 
 
An overview of the Inspector General of the Department of State mission and 
organizational structure is available at www.state.gov. 
 
 
We prepared this report using the President’s Council on Integrity and Efficiency (PCIE) 
“Quality Standards for Inspections,” January 2005. 
 

TO REPORT FRAUD, WASTE, AND ABUSE 

 
Contact the DoD OIG Hotline by telephone at (800) 424-9098, by e-mail at 
hotline@dodig.mil or in writing: 
 

Defense Hotline 
The Pentagon 

Washington, D.C. 20301-1900 
 

Contact the DOS OIG Hotline by telephone at (800) 409-9926, by e-mail at 
oighotline@state.gov or in writing: 

Office of Inspector General Hotline 
U.S. Department of State 

P.O. Box 9778 
Arlington, VA 22219 



U.S. Department of Defense and 
U.S. Department of State 

August 31, 2009 

Report Transmittal 

This report was prepared by the Offices of Inspector General of the 
Departments of Defense and State, pursuant to the Inspector General Act of 1978, 
as amended. 

We are providing this report for information and use. We requested and 
received management comments from the Under Secretary of Defense (Policy) 
Special Operations/Low-Intensity Conflict & Interdependent Capabilities, Joint 
Staff, U.S. Africa Command, U.S. Central Command, U.S Joint Forces Command, 
U.S. Pacific Command, U.S. Southern Command, U.S. Special Operations 
Command, U.S. Strategic Command, U.S. Transportation Command, Defense 
Security Cooperation Agency, and the Department of State's Bureau of Political 
Military Affairs. 

We considered management's comments in preparing this final report. 
DoD management comments did not fully conform to the requirements of DoD 
Directive 7650.3, "Follow-up on General Accounting Office (GAO), DoD 
Inspector General (DoD IG), and Internal Audit Reports," June 3, 2004. 
Therefore, comments on the final report are requested and should be provided by 
September 30, 2009. 

We appreciate all courtesies extended to the IG team during this evaluation. 

Charles W. Beardall 
Deputy Inspector General 
for Policy and Oversight 
Department of Defense 

Robert B. Peterson 
Assistant Inspector General 
for Inspections 
Department of State 
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Executive Summary 

Interagency Evaluation 

An interagency Department of Defense and Department of State Inspectors General team 
conducted this evaluation of the National Defense Authorization Act for Fiscal Year 
2006, Section 1206, “Global Train and Equip” Program [hereafter, “Section 1206”].  

Section 1206, as amended in the FY 2009 National Defense Authorization Act, provides 
the Secretary of Defense with new authority to expend Department of Defense 
Operations and Maintenance funds to train and equip a foreign country’s national military 
forces.  The authority specifies that the Secretary of Defense, in coordination with the 
Secretary of State, may help build the capacity of partner nations to: 

 Conduct counterterrorist operations, or 

 Participate in or support military and stability operations in which the U.S. Armed 
Forces are a participant.1 

Purpose and Objectives 

The purpose of this evaluation was to conduct a systemic review of the Section 1206 
program to identify opportunities for improvements.  We evaluated program:  

 Effectiveness in building capacity for counterterrorist and stability or military 
operations; 

 Efficiency with regard to project selection, execution, implementation, results, 
and sustainment; and  

 Compliance with statutory requirements. 

The universe of data collected was the approved projects for the Section 1206 program 
authorized by the National Defense Authorization Act for Fiscal Year 2006, as amended.  
However, the Inspector General team collected information for both Fiscal Year 2006 
and Fiscal Year 2007 projects in the countries visited.  Pakistan had an approved project 
for Fiscal Year 2006; however, data collected on that project is included in a separate 
Inspector General report addressing security assistance to Pakistan. 

 

 

 

 

                                                 
1 The National Defense Authorization Act for Fiscal Year 2009 expanded the Section 1206 authority to 
include “maritime Security Forces.” 
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Key Judgments 

Project Selection Process 

 There is no Department of Defense directive or instruction that defines 
authorities, roles, responsibilities, and instructions for the Section 1206 program.  
Now that the program is evolving and maturing, it needs codified and 
institutionalized policies, procedures, and processes. 

 The synergy achieved by combining the geographical perspectives and resources 
of country teams (country) and combatant commands (regional) in Section 1206 
project planning and implementation is a unique strength of this type of security 
assistance.   

 The Under Secretary of Defense (Policy), in coordination with the Department of 
State, has developed a well-structured project selection process that includes 
vetting procedures; however, there are opportunities to improve the submission 
template to facilitate prioritization and selection decisions further. 

 Although Section 1206 projects may be one-time, short duration efforts, all 
Section 1206 project proposals need a statement on the partner nation’s 
commitment to “sustainment.”  Long-term execution of Section 1206 projects 
requires the partner nation’s commitment to sustain the train and equip initiatives.  
Without the partner nation’s commitment to sustain Section 1206 cases, continued 
effectiveness may require additional non-Section 1206 funding.  

 Bilateral and multilateral coordination in the planning of project proposals is 
essential so that, once approved, they can be implemented on a timely and 
effective basis. 

Program Execution  

 Section 1206 project execution was not always timely or complete.  Defense 
Security Cooperation Agency actions are needed to reduce procurement and 
shipping delays to respond more quickly to actual or emerging terrorist threats, 
and to ensure all approved case funds are obligated before funding authorization 
expires.  

 In the areas that we reviewed, the Defense and State Departments have conducted 
the Section 1206 program in compliance with the law. 

Implementation Process 
 The complexity of tracking Foreign Military Sales cases made it difficult for 

country teams to know the status of their projects and communicate status details 
to partner nations. 

 The Department of Defense used contractors effectively for those Section 1206 
training projects evaluated; however, program managers should consider using 
U.S. military personnel to conduct training so as to benefit from military-to-
military contact and relationship-building opportunities.   
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 Security assistance officers play a significant role in the development and 
coordination of Section 1206 proposals and in the implementation of the approved 
projects.  Some security assistance officers at the embassies visited were not 
adequately trained on the Foreign Military Sales or security assistance process. 

Fiscal Year 2006 Section 1206 Program Results 

 Generally, the Section 1206 projects evaluated were effective in building partner 
nation capacity for counterterrorist and military or stability operations, and helped 
those nations increase control over their borders and ungoverned spaces and 
counter terrorism. 

 Section 1206 leverages the expertise of both Departments of Defense and State.  
As such, Section 1206 is an excellent tool for providing corollary benefits to the 
Chiefs of Mission including facilitating bilateral discussions and other diplomatic 
efforts.  

 Country teams, partner nations, and program managers would benefit from having 
Concepts of Operations that describe the overall strategy, purpose, resource 
requirements, timing, roles and responsibilities, and actions required in order to 
plan and implement Section 1206 projects more effectively.  

 Section 1206 program officials announced plans to establish standards to measure 
the performance of Section 1206 projects with respect to program goals and 
objectives.  

Recommendations 

Considering the key judgments above, we recommend the following actions: 

Recommendation 1:  The Under Secretary of Defense (Policy), in coordination with the 
Department of State’s Bureau of Political Military Affairs, should revise the Section 1206 
FY 2009 Proposal Submission Template to strengthen and facilitate the vetting process 
and to foster partner nation buy-in.  The template should require statements describing 
the: 

(a) actual or potential terrorist threat in terms of nature, scope, degree, and 
immediacy; 

(b) bilateral consultation and coordination process for formulating the proposal; and 

(c) partner nation’s commitment and capability to sustain project implementation. 
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Recommendation 2:  The Under Secretary of Defense (Policy), in coordination with the 
Department of State’s Bureau of Political Military Affairs, should incorporate policies, 
responsibilities, procedures, and reporting requirements for the Section 1206 program 
into existing Department of Defense Directives or Instructions. 

Recommendation 3:  The Director, Defense Security Cooperation Agency should 
coordinate with the appropriate theater commands to ensure that the 6 to 18 month 
timeline for delivery of Section 1206 equipment and supplies is factored into overall 
validated theater movement priorities and that those priorities are communicated to U.S. 
Transportation Command for timely movement in the Defense Transportation System. 

Recommendation 4:  The Director, Defense Security Cooperation Agency, in 
coordination with the Office of the Under Secretary of Defense (Comptroller), should 
establish and implement a periodic report that tracks actual obligation and expenditure of 
funds, funds rendered unavailable for obligation, and other financial data similar to the 
information that is included in the Defense Security Cooperation Agency “Financial 
Management Review — Case Financial Status Reporting Format for Foreign Military 
Sales” cases. 

Recommendation 5:  The Director of the Joint Staff, in coordination with the Under 
Secretary of Defense (Policy), should establish guidance for military-to-military training 
that supports Section 1206 projects. 

Recommendation 6:  The Director, Defense Security Cooperation Agency, should 
ensure all security assistance officers selected for assignment to Section 1206 countries 
complete training in accordance with DoDI 5132.13, "Staffing of Security Cooperation 
Organizations and the Selection and Training of Security Cooperation Personnel", 
January 9, 2009, to include training on Foreign Military Sales and the acquisition process. 

Recommendation 7:  The Security Assistance Officers in countries receiving munitions 
through Section 1206 projects should arrange to provide partner nation personnel with 
U.S. training to ensure safe handling, storage, maintenance, and proper security for 
U.S.-supplied munitions. 

Recommendation 8:  The Under Secretary of Defense (Policy), in coordination with the 
Director of the Joint Staff and Department of State’s Bureau of Political Military Affairs, 
should direct Security Cooperation Officers to work with partner nations to develop a full 
Concept of Operations by the final approval of the project. 

Recommendation 9:  The Under Secretary of Defense (Policy), in coordination with the 
Joint Staff J-5 and the Combatant Commands, should develop metrics of effectiveness for 
building Section 1206 partnership capacity and establish clearly defined outputs and 
outcomes. 
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Management Comments 

We requested and received management comments from the Under Secretary of Defense 
(Policy) Special Operations/Low-Intensity Conflict & Interdependent Capabilities; 
Commanders of U.S. Africa Command, U.S. Central Command, U.S. Joint Forces 
Command, U.S. Pacific Command, U.S. Southern Command, U.S. Special Operations 
Command, U.S. Strategic Command, U.S. Transportation Command; Deputy Director, 
Defense Security Cooperation Agency; and the Assistant Secretary of State for Political 
Military Affairs. 

The IG team reviewed both informal and formal comments to the draft report.  The Under 
Secretary of Defense (Policy) Special Operations/Low-Intensity Conflict & 
Interdependent Capabilities commented on three conceptual areas: Section 1206 as a 
Building Partnership Capacity, the intent of Section 1206, and metrics. 

Commanders, U.S. Africa Command and U.S. Central Command, commented that 
coordinating the Section 1206 project proposal with the partner nation prior to 
submission would inflate the expectations of some partner nations and could create 
dissatisfaction and disbelief in the program or degrade the relationship with the partner 
nation. 

Commander, U.S. Africa Command, and the Assistant Secretary of State for Political 
Military Affairs commented that not all projects require sustainment funding, and there is 
no reliable method to ensure partner nations apply out-year funding to sustain equipment 
or programs provided under Section 1206. 

The Deputy Director, Defense Security Cooperation Agency, agreed that the draft report 
recommendations were beneficial.  She commented that the key challenge would be to 
develop measurable program metrics. 

Evaluation Response 

We incorporated management’s suggestions in this report.  However, the joint DoD and 
DOS IG team believes that partner nation input on Section 1206 project proposals, 
partner nation sustainment of Section 1206 projects, and DoD development of output and 
outcome metrics are important to the continued success of the Section 1206 program.  As 
a result, we affirm our discussion of these issues. 

We agreed with management and deleted recommendation 8.  We renumbered 
Recommendations 9 and 10 to be Recommendations 8 and 9.  Changes made to 
recommendations are discussed as they appear throughout the report. 

DoD management comments did not fully conform to the requirements of DoD Directive 
7650.3.  Therefore, comments on the final report are requested and should be provided by 
September 30, 2009. 

We chose not to include copies of management’s comments because of the length of this 
report.  Full text versions are available upon request. 
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“Arguably the most important military component in the War on Terror is not the 
fighting we do ourselves, but how well we enable and empower our partners to defend 
and govern their own countries.2—Robert Gates, Secretary of Defense, 2008 

Chapter 1 Overview 

Introduction 
Request for this Evaluation 

In 2007, the Principal Deputy Under Secretary of Defense for Policy (PDUSD (P)) and 
the Director of the Joint Staff requested the Department of Defense (DoD) and 
Department of State (DOS) Inspectors General (IGs) to conduct “a longitudinal review 
over 3 years,” of the Section 1206 Global Train and Equip program (Appendix A).  On 
March 14, 2008, the two IG offices announced this interagency evaluation (Appendix B). 

Section 1206 Legislation—Authority to Build the Capacity of 
Foreign Military Forces 

Section 1206 of the National Defense Authorization Act (NDAA) for Fiscal Year (FY) 
2006 (P.L. 109-163) provided the President with a new authority to expend up to $200 
million in Defense-wide Operations and Maintenance funds to train and equip foreign 
military forces:   

“(a) Authority - The President3 may direct the Secretary of Defense to conduct or 
support a program to build the capacity of a foreign country's national military 
forces in order for that country to― 

(1) [C]onduct counterterrorist operations; or 

(2) [P]articipate in or support military and stability operations in which 
the United States Armed Forces are a participant. 

(b) Types of Capacity Building - 

(1) AUTHORIZED ELEMENTS - The program directed by the 
President under (a) may include the provision of equipment, supplies, 
and training. 

(2) REQUIRED ELEMENTS - The program directed by the President 
under subsection (a) shall include elements that promote— 

(A) [O]bservance of and respect for human rights and 
fundamental freedoms; and 

(B) [R]espect for legitimate civilian authority within that 
country.” 

                                                 
2 DoD Fiscal Year 2009 Budget Request Summary Justification, February 4, 2008. 
3 The NDAA for Fiscal Year 2007 revised Section 1206 to vest the authority directly in the Secretary of 
Defense with the concurrence of the Secretary of State. 
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The legislation also stipulates that the Secretary of Defense (SecDef) and the Secretary of 
State (SecState) must jointly formulate and coordinate implementation of any Section 
1206 program.  Moreover, SecDef, in coordination with the SecState, must notify the 
Congress at least 15 days before initiating activities in any country.  Congress 
reauthorized the Section 1206 program for FYs 2007 and 2008 and increased the 
authorization to $300 million for each year.  Most recently, the FY 2009 NDAA extended 
the Section 1206 authority through FY 2011, expanded it to include foreign maritime 
security forces, and set the renewed authority at $350 million per year.  See Table 1.  
 
Table 1.  Section 1206 Authorized Funding ($M)─FYs 2006 through 2011 

Fiscal 
Year 

Authorized 
Funding/Year $M 

Authorization 

2006 $ 200 
Section 1206, National Defense Authorization Act for Fiscal 
Year 2006, Pub. L. 109-163 

 2007-
2008 

$ 300 
Section 1206, John Warner National Defense Authorization 
Act for Fiscal Year 2007, Pub. L. 109-364 

 2009-
2011 

$ 350 
Section 1206, Duncan Hunter National Defense 
Authorization Act for Fiscal Year 2009, Pub. L. 110-417 

Background 

Purpose and Objectives 

The purpose of this evaluation was to conduct a systemic review of the Section 1206 
programs executed in FY 2006 to identify opportunities for program and process 
improvements.  The interagency inspector general team (hereafter, “the IG team”) 
designed the project to evaluate the program’s: 

 effectiveness in building capacity for counterterrorist and stability or military 
operations; 

 efficiency with regard to project selection, execution, implementation, results, and 
sustainment; and 

 compliance with statutory requirements. 

Scope and Methodology 
DoD has funded Section 1206 projects for FYs 2006, 2007, and 2008.  Obligations for 
FY 2009 projects are being finalized.  Table 2 summarizes the partner nations that have 
received Section 1206 funding in FYs 2006, 2007, and 2008.  To evaluate the program, 
the IG team visited 7 of the 11 countries with FY 2006 Section 1206 projects—
Dominican Republic, Indonesia, Lebanon, Nigeria, Panama, Sao Tome and Principe, and 
Sri Lanka, and also visited Georgia, which is among the 43 countries on the FY 2007 list.  
At the time of our field work, FY 2007 projects were not mature enough for a 
comprehensive analysis of project results after project implementation and were outside 
the scope of this review.  The only exception was Georgia’s project; therefore, countries 
with mature FY 2006 projects were visited so project assessments of partner nation 
capability could be accomplished by the IG team.  [Note:  With reference to the FY 2006 
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list, the IG team did not visit Bahrain, Chad, or Yemen because of security or 
administrative factors.] 

Table 2.  Section 1206 Partner Nations and Project Funding ($M)― 
Fiscal Years 2006 – 2008 

 

Country FY 
2006 

FY 
2007 

FY 
2008 

 Country FY 
2006 

FY 
2007 

FY 
2008 

AFRICOM  CENTCOM 
Algeria  0.4  Bahrain 5.3 24.7 4.3
Benin  0.2 1.2  Kazakhstan  19.3 12.5
Cameroon  1.2 3.7  Kyrgyzstan   12.0
Cape Verde  0.2 1.8  Lebanon 10.5 30.6 20.6
Chad 3.1 9.0  Pakistan 23.3 13.8 55.8
Democratic 
Republic of Congo 

 0.1  Yemen 4.3 26.0 

Djibouti  8.9 5.1  TOTAL 43.4 114.4 105.2
Ethiopia  9.3 17.8   
Gabon  0.4 4.1  PACOM 
Gambia  0.2  Bangladesh   7.2
Ghana  2.3 1.1  Indonesia 18.4 28.7 10.4
Guinea  0.2 2.6  Malaysia  16.3 27.6
Kenya  3.1 11.1  Philippines  15.5 16.9
Liberia  0.2  Sri Lanka 10.8 7.4 
Mali  0.2  Thailand   
Mauritania  5.6  TOTAL 29.2 67.9 62.1
Morocco  0.4   
Mozambique  0.2  SOUTHCOM 
Niger  0.2  Bahamas  5.8 3.2
Nigeria 6.5 0.9  Belize   6.1
Sao Tome and 
Principe 

3.4 0.4 1.5  Dominican 
Republic 

7.2 0.5 1.0

Senegal  0.4 4.1  Guyana   1.8
Sierra Leone  0.2 2.3  Honduras  5.7 3.5
Tanzania  0.9  Jamaica  5.8 0.8
Togo  0.0  Nicaragua  5.8 1.0
Tunisia  10.0  Panama 7.2  0.0
TOTAL 13.0 44.7 66.4  Suriname   2.1

 TOTAL 14.4 23.6 19.5
EUCOM  FY TOTAL 100.0 279.9 284.7

Albania  6.8 5.5  
Azerbaijan  1.7  
Georgia  6.5 11.4  
Macedonia  3.0  
Ukraine  12.0  
TOTAL 0.0 28.3 18.6  

 
NORTHCOM  

Mexico  1.0 12.9  
TOTAL 0.0 1.0 12.9  

Source:  Composite table created by the 
interagency team using data provided by the 
Defense Security Cooperation Agency. 
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In addition to visiting project sites, the IG team analyzed program documents and 
interviewed program officials at:  

 DoD and DOS─Washington, D.C., 

 Special Operations Command (SOCOM) and geographic COCOMs, 

 U.S. embassies (Country Teams), and 

 Partner nationscivilian and military officials. 

See Appendix C, Scope and Methodology, for additional details. 

Interim Report Issued 

On July 1, 2008, the IG team released an interim report to summarize their preliminary 
observations and recommendations (see Appendix D).  This report incorporates the 
interim report’s discussion points and results. 

Discussion 

Countering Terrorism 

The United States’ counterterrorist 
(CT) strategy is to use all elements 
of national power—diplomatic, 
economic, law enforcement, 
financial, information, intelligence, 
and military―to defeat terrorism.4  
Military power can be used to 
eliminate safe havens, control 
national borders, and assert authority 
over ungoverned spaces.  It can be 
employed to thwart the ability of 
terrorist groups to (1) move people 
and materiel freely across borders 
and over sea-lanes or (2) find refuge 
in sanctuaries.  Military power can 
be used to confront and defeat 
transnational terrorist forces that 
have gained footholds or control in 
ungoverned spaces and areas where governmental authority is weak or ineffective.  
Smugglers, gunrunners, drug traffickers, poachers, and other criminals operating across 
national boundaries complicate the counterterrorist and security scenarios.5   

Liberation Tigers of Tamil Eelam (LTTE) terrorists in  
Sri Lanka - Note: child soldier, second row, third from left.  

(Source: Sri Lankan government officials) 

                                                 
4 Executive Office of the President, National Strategy for Combating Terrorism, February 2003. 
5 Ibid.  
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Section 1206 of the NDAA for Fiscal Year 2006 authorized DoD to fund a major foreign 
security assistance program using funds appropriated for the purpose of DoD Operations 
and Maintenance.  The State Department manages funding for programs like Foreign 
Military Financing (FMF) and International Military Education and Training (IMET), but 
defers implementation and execution of those programs to DoD. 

The terrorist challenge has changed considerably over the past decade and likely will 
continue to evolve.  One of the objectives of the Section 1206 authority is to give the 
DoD, with concurrence from the SecState, a responsive mechanism to identify and 
address gaps in partner nation’s capability to conduct counter terrorism operations or to 
participate alongside U.S. forces in stability operations.  Although Under Secretary of 
Defense for Policy (USD(P)) officials stated Section 1206 projects may take from 6 to 18 
months for delivery, the DoD Fiscal Year 2009 Budget Request Summary Justification, 
February 4, 2008, stated “traditional security assistance takes three to four years from 
concept to execution,” while the “Global Train and Equip authority allows a response to 
emergent threats or opportunities in six months or less.”  In other words, emerging threats 
or CT opportunities require a more agile response in contrast to the slow traditional 
foreign security assistance processes.   

Section 1206 activities must also be compatible with long-term U.S. Government (USG) 
security assistance goals and programs.  Hence, the respective ambassadors in partner 
countries have, along with COCOMs, a key role in formulating Section 1206 proposals.  
The U.S. maintains diplomatic relations with 190 countries and many international 
organizations, requiring more than 250 DOS posts around the world.  The Chief of 
Mission (COM)─with the title of Ambassador, Minister, or Charge d'Affaires—heads the 
mission's "country team."  Operating under the SecState, the COM assists in 
implementing the President's constitutional responsibilities for the conduct of U.S. 
foreign relations.  The country team comprises personnel from various executive branch 
agenciesprincipally, the Departments of State, Defense (including the security 
assistance organization (SAO)),6 Commerce, Agriculture, Justice (the Drug Enforcement 
Administration and the Federal Bureau of Investigation), and the U.S. Agency for 
International Development.  

The country team, in coordination with the appropriate COCOM, confers with host 
country officials and jointly develops the project proposals (see Chapter 2, Selection 
Process). 

Participating with the U.S. in Joint Stability and Military Operations 

Section 1206 also authorizes projects to build the capacity of a foreign country’s military 
so that they can “participate in or support military and stability operations in which U.S. 
Armed Forces are a participant.”  Some Section 1206 projects are designed to improve 
the ability of foreign military forces to deploy along with the U.S.  For example, counter 
terrorist or stability projects can be designed to improve the interoperability of equipment 
                                                 
6 See Appendix E for description of “Security Assistance Organizations and Security Assistance Officers.” 
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between the forces of the partner nation and the U.S.  The IG team observed that the 
projects in Georgia had the benefit of facilitating stability and joint military operations. 

Section 1206—A Building Partnership Capacity Tool Supporting 
Counterterrorist or Stability Operations 

According to the House Conference Report on Section 1206 for Fiscal Year 2006, the 
purpose of the authority was to provide a means for the USG to respond to emerging 
threats by “building the capacity of partner nations’ military or security forces to disrupt 
or destroy terrorist networks.”  As such, Congress established Section 1206 to allow 
funding for projects designed to bolster the ability of the partner nation’s military to 
counter terrorism and cooperate with the U.S. in joint military or stability operations.   

The Section 1206 program is a building partnership capacity activity.  As stated in a 
RAND report, building partnership capacity is defined as an “umbrella objective that 
draws on the elements of security cooperation.  The primary goal is to implement a 
multiagency approach to meeting U.S. strategic objectives, one that includes not only 
USG entities but also key partners and allies.”7  According to USD(P) officials, for 
Section 1206, the intent is to provide a tool for the DoD to identify and address capability 
gaps in a partner nations’ military abilities to conduct counterterrorism operations or 
support or participate in military and stability operations. 

The House Armed Services Committee mark-up comments to the NDAA for FY 2010 
recognized the significant and “fundamental distinction of purpose between [FMF] 
requirements generated on behalf of the partner nation (consistent with U.S. policy), and 
[Section 1206] requirements generated through a Department of Defense-led assessment 
of United States’ national security needs.”8 

Four of the eight countries visited—Indonesia, Nigeria, Sao Tome and Principe, and Sri 
Lanka—received more Section 1206 funding in FY 2006 than the combination of grants 
for FMF or IMET for the period 2003 – 2007 (see Table 3).  Embassy officials reported 
that Section 1206 funds were the key form of security assistance in their respective 
countries.  Without Section 1206 funding for projects, the ambassadors would have had 
little or no security assistance capability specifically targeted at building partner nation 
CT or stability operations capacity.  Some embassy officials told the IG team that they 
understand that Section 1206 is not a substitute for other forms of security assistance, but 
designed for CT or stability goals.  They opined that Section 1206 had helped to develop 
positive bilateral relationships and promote regional security strategies. 

                                                 
7 RAND Report: “A Framework to Assess Programs for Building Partnerships,” undated. 
8 House of Representatives Report 111-166 to the National Defense Authorization Act for Fiscal Year 
2010, H.R. 2647, page 412. 
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Table 3.  Survey of Country Military Assistance, FY 2003 through FY 2007 ($000) 
(Section 1206 for FY 2006 and 2007 only, after creation of program in 2006)9 

Country FMF IMET FMF + IMET 
Section 1206 
FY 06 and 07 

Dominican Republic 4,958 5,113 10,071 7,700 

Georgia 52,384  6,260 58,644 6,500 

Indonesia 7,165 2,642 9,807 47,100 

Lebanon 254,463 3,866 258,329 41,100 

Nigeria 2,490 1,584 4,074 7,400 

Panama 5,747 3,293 8,940 7,200 

Sao Tome and Principe. 500  971 1,471 3,800 

Sri Lanka 4,971 2,333 7,304 18,200 

Totals 81,543 26,062 107,605 139,000 

   For Year-by-Year Summary, see Appendix G. 

Section 1206 Program Review Criteria 

As a general framework for evaluating program management, the IG team considered 
these criteria. 

Eligibility 

For fiscal years 2006 – 2008, Section 1206 projects were designed to build a partner 
nation’s military’s capability to counter terrorism or to participate with the U.S. in 
stability and other military operations.  The FY 2009 NDAA extended the eligibility 
criteria to include maritime security forces.  All Section 1206 projects are subject to legal 
restrictions similar to those on other security assistance programs. 

Timeliness 

Congress enacted the Section 1206 authority because the planning and implementation 
processes under other traditional security assistance programs were “too slow and 
cumbersome.”10  Timely execution is a key consideration to measure program 
effectiveness and efficiency.   

 

 

 

 

                                                 
9 U.S. Department of State, Country Reports on Human Rights 2007, Appendix I. 
10 DoD Fiscal Year 2009 Budget Request Summary Justification, February 4, 2008, pg. 103. 
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Capacity Building 

In FY 2006, the first year of the program’s operation, the Section 1206 projects focused 
on capacity building for counterterrorism.  That year DoD allocated $100 million of the 
$200 million authorized to fund nine projects involving 11 countries (see Table 1).  These 
projects provided equipment for surveillance, secure communications, and intercept 
capabilities and associated training to secure borders or sea-lanes or to exercise authority 
over national territory.  The FY 2007 projects in Georgia improved secure command and 
control capabilities, but the projects also provided tactical training for stability 
operations. 

 

 8
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Chapter 2 Project Selection Process 

Summary   
The Section 1206 project selection process begins when DoD and DOS issue identical 
guidance to their respective organizations and call for the submission of proposals.  
Embassy country teams and the respective combatant commands collaborate, coordinate, 
and submit their proposals to the DoD and DOS approval process.  When SecDef, in 
coordination with SecState, approves a project proposal, the decision is sent to Congress 
to comply with the statute’s 15-day notification requirement before executing the project.  
The IG team concluded that there is a well structured project selection process that 
includes vetting procedures to ensure compliance with statutory requirements.  However, 
there are opportunities to improve the template11 used to submit proposals. 

Proposing Projects 
The selection process (Figure 1) begins when DoD and DOS issue identical guidance to 
their respective organizations and call for the submission of proposals.  This guidance 
requires embassies and COCOMs to describe how Section 1206 funding will strengthen 
the partner nation’s ability to conduct counterterrorist operations or to participate in or 
support military and stability operations in which the U.S. Armed Forces are a 
participant.  Among other issues, the proposal must also describe how the project 
addresses urgent or emergent threats or opportunities and how it will support U.S. 
national security objectives.  
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 

      Figure 1.  Section 1206 Selection Process12 

                                                 
11 Discussed later in this chapter. 
12 IG Assessment Team composite drawing developed from multiple sources. 
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To facilitate the submission procedure, DoD established a standard proposal template.  
Instructions on the FY 2009 Proposal Submission Template state: “Ideally, all proposals 
should be jointly formulated” [by embassies and COCOMs].  We believe that as a 
pragmatic element of the collaborative process, the country team and COCOM personnel 
should conduct informal discussions with the partner nation before they submit their 
proposals.   

COCOM Reviews 

The COCOMs review and approve the proposed projects based on the command’s 
security strategy for their area of responsibility.  For example, COCOMs can make 
regional risk assessments and evaluate vulnerabilities associated with uncontrolled 
borders and ungoverned spaces, including sea-lanes and other maritime areas.  They can 
also analyze the partner nation’s defense capabilities versus the threat and identify 
opportunities for combined stability or military operations.  The result is a set of 
coordinated, prioritized proposals that support the COCOM’s mission and regional 
strategies.   

SOCOM Review.  The next step is to aggregate all COCOM proposals for SOCOM 
review.  SOCOM reviews and prioritizes all Section 1206 nominations based on the USG 
strategies, goals, and objectives to defeat and deter terrorist organizations.  This step 
results in an integrated, prioritized global list of CT projects that supports U.S. national 
strategy to counter terrorism.  SOCOM conducts this analysis and ranks projects multiple 
times throughout the year and forwards its analyses and conclusions to the Joint Staff for 
inclusion into the Section 1206 review process. 

DoD-DOS Review and Prioritization 

A Defense-State working group reviews every proposal.  The proposals are submitted via 
a standard Proposal Submission Template.  As part of the vetting process, the working 
group sends proposals to DoD and DOS regional and functional offices for further 
evaluation.  The evaluation criteria include: 

 Legal Restrictions—DoD and DOS legal advisers review proposals to ensure 
that they satisfy the purposes of Section 1206 and are consistent with 
applicable laws, including the Foreign Assistance Act (FAA).  U.S. laws may 
prohibit assistance to countries that have had a record of military coups, 
human rights abuses, or other undesirable behaviors.  

In addition, the law may restrict a particular type of foreign military 
assistance.  For example, Sri Lanka received Section 1206-funded equipment 
in FY 2006 and FY 2007.  However, the new “Child Soldier” prohibition in 
FY 2008 Consolidated Appropriations Act rendered Sri Lanka ineligible for 
Foreign Military Financing assistance and thus ineligible for Section 1206 
projects. 

 10
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In accordance with the Leahy Amendment,13 some military units may not 
qualify for Section 1206 funds because they participated in gross violations of 
human rights.  When the partner nation selects soldiers, sailors, or airmen for 
training, the U.S. must review the individuals’ records and their association 
with military units that may have been involved in gross violations of human 
rights.  See Appendix F for a full discussion of these provisions.14 

 Feasibility—The Proposal Submission Template is designed to document the 
information that allows reviewers to evaluate the feasibility of each project.  
This information should describe how the initiative will strengthen the partner 
nation’s ability to conduct counterterrorist or stability operations.  The 
template also requires a listing of the key milestones.  It requires a statement 
of the mechanisms in place, including the status of Section 505 assurances 
that the equipment and training will be used in the manner proposed.15 

 Political-Military Issues—The Proposal Submission Template requires a 
brief description of the political, military, and intelligence factors that form 
the basis of the proposal.  It further requires a concise statement that describes 
how Section 1206 funding will support U.S. foreign policy and foreign 
assistance goals for the associated country, countries, or region. 

 Other Restrictions—Prior to the FY 2009 NDAA, Section 1206 funds were 
only authorized to assist national military forces of foreign countries (e.g., 
Ministry of Defense forces).  The legislation for FY 2009, however, expands 
the provisions through FY 2011 to include maritime security forces (e.g., 
Coast Guards not under a Ministry of Defense). 

 

 
13 The Leahy Amendment has been included in appropriation bills since 1996 and is now incorporated into 
the Foreign Assistance Act.  Foreign Assistance Act of 1961, sec.620J, as added by the Consolidated 
Appropriations Act, 2008, Pub. L. 110-161, Section 651(2007), codified at 22 U.S.C. Section 2378d 
(2008). 
14 For further background on restrictions on eligible countries and types of assistance, see Appendix F. 
15 Foreign Assistance Act of 1961, as Amended (Public Law 87-195), Part II, Chapter 2, Section 505.  



Interagency Evaluation of the Section 1206 Global Train and Equip Program 
August 31, 2009                                                Report Number IE-2009-007 

The working group then presents the vetted projects to a review board for an interagency 
decision—the results are recommended decision memoranda for SecDef and SecState.  
Board members are representatives of the agencies shown in Table 4:  

Table 4.  FY 2009 DoD-DOS Review Board 

Department of Defense Department of State 

Deputy Assistant Secretary of Defense for 
Special Operations and Counterterrorism16 

Deputy Assistant Secretary for Political-
Military Affairs 

Joint Staff 
Office of the Director of Foreign 
Assistance 

Office of the General Counsel Office of the Legal Adviser 

Office of the Comptroller 
Office of the Coordinator for 
Counterterrorism 

Defense Security Cooperation Agency Source:  USD(P) 

Final Approval 

After the SecDef approves, with SecState concurrence, the DSCA finalizes the Letters of 
Offer and Acceptance (LOAs) that form the basis for the Letters of Notification that 
USD(P) provides to Congress.  The notifications are drafted by the Deputy Assistant 
Secretary of Defense for Special Operations and Counterterrorism and coordinated with 
the appropriate DoD and DOS regional and functional offices.  In some instances, 
Congress may request a briefing.  SecDef must notify the Congress at least 15 days 
before initiating activities in any country.  The overall review and selection process is a 
reasonable model for other assistance programs.17  

Overall Selection Process 

Embassies and COCOMs formulate their proposals on a submission template designed to 
convey the information and analysis that is used to facilitate prioritization and project 
selection decisions. 

 The template requires the submitter to provide information that shows that the 
proposed project satisfies statutory and policy requirements. 

 The template process integrates the embassy’s country-specific geopolitical 
perspective and the COCOM’s regional military perspective. 

 

 

 

                                                 
16 Formerly, the Assistant Secretary of Defense for Partnership Strategies. 
17 Congressional Research Service Report, “Section 1206 of the National Defense Authorization Act for 
FY2006: A Fact Sheet on Department of Defense Authority to Train and Equip Foreign Military Forces,” 
March 19, 2009. 
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A review of the FY 2006 Section 1206 project submissions revealed, however, that they 
did not consistently address several significant issues.  Specifically, they did not: 1) 
comprehensively assess the terrorist threat; 2) explain the extent of bilateral coordination 
and collaboration with the partner nation in preparing project proposals; and 3) address 
how the host government intended to sustain the project(s) after U.S. Section 1206 
funding lapsed.  While these are not specifically required, we believe the issues are 
important to support project submissions.  These issues were addressed in subsequent 
revisions of the proposal submission template. 

Understanding the nature, scope, degree, or immediacy of the terrorist threat is essential 
for decision-makers in order to be able to prioritize Section 1206 projects for selection.  
Specifying the actual or potential terrorist threat was not usually provided in the projects 
submitted in FY 2006.  Therefore, this analysis could not be used to differentiate among 
the proposals submitted in terms of their capacity to deter or counter terrorist activities in 
the respective countries.  

Observation 1(a): Identifying Terrorist Threat—Initial project proposals did not 
consistently and comprehensively explain the nature of the potential or actual terrorist 
threat; moreover, the project submission template did not require such an explanation.  
As a consequence, the project evaluation process lacked key information for making 
project selection decisions, and the most appropriate counter-terrorism projects may not 
have been selected with respect to this objective of the Section 1206 legislation.  
Subsequent template revisions addressed this issue. 

Partner nation participation in establishing proposals for submission is essential in terms 
of ensuring that projects are clearly understood and supported by the recipient countries’ 
government and are positioned for expeditious implementation.  Prior embassy 
collaboration with counterparts in the government before project submission also fosters 
improved diplomacy in terms of military-to-military relations, and enables cooperation 
with host country governments to address both bilateral and regional security issues. 

In some cases, as a result of the late announcement of the FY 2006 Section 1206 funding 
opportunity, the U.S. country teams had little to no time for interaction with the 
government regarding the projects that were proposed.  In those cases where ideas for 
proposals recommended by the host government were subsequently used in formulating 
Section 1206 project proposals—Lebanon and Sri Lanka, for example—faster 
implementation resulted once the projects were approved.  

Observation 1(b):  Partner Nation Participation in Project Preparation—During the 
project preparation phase of the seven FY 2006 projects reviewed by the IG team, 
country teams did not always collaborate with their partner nation governments prior to 
project submission.  This, at least in part, resulted from a lack of sufficient lead-time 
provided the embassies before submissions were required.  As a consequence, partner 
nation governments were not sufficiently prepared to implement the projects once 
approved, and project implementation was delayed.   
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Another key concern of the IG team centered on sustainment of projects.  In the opinion 
of the IG team, continued sustainment is essential to achieving the intended objectives of 
the Section 1206 program.  Of the eight partner nation official programs evaluated, 
representatives of two of the eight governments stated they did not have sufficient time to 
prepare a sustainment plan.  In the other six countries there were varying degrees of 
sustainment requirements, depending on the specific project.  For example, the 
“ammunition” project for Lebanon did not require a sustainment plan. 

Some host governments already had or soon would have their own internal fiscal capacity 
to sustain support for the projects.  There were also cases in which the governments did 
not immediately have the financial capacity and would need additional short-to-medium-
term bridge financing.  Finally, some governments did not expect to be able to provide 
their own sustainment funding in the near future.  

As of July 2008, the status of sustainment plans was:  

 The Dominican Republic, Panama, and Sri Lanka were unable to fund project 
sustainment.  

 The Georgian government approved $6 million out of its defense budget for 
sustainment.  

 Indonesia indicated a need for FMF assistance for the first two years, through 
FY 2010, until the country’s budget process could catch up.  

 Lebanon had existing logistics capability to sustain equipment and supplies 
provided under Section 1206. 

 Nigeria had not prepared its sustainment plan, but is apparently capable of 
providing funding from its own treasury.  

 Sao Tome and Principe also did not have a sustainment plan and will likely 
require bridge [FMF] funding pending the development of its off-shore 
petroleum reserves.  

Observation 1(c):  Partner Nation Sustainment—Understanding when or whether a 
partner nation will be able to sustain a Section 1206 project is a key factor in project 
selection, enabling a determination in advance as to whether or not it can be 
implemented.  As a result of not requiring or having sustainment plans to evaluate the 
FY 2006 project proposals, information was insufficient to verify whether partner nations 
had the fiscal capability to sustain implementation during the life of the project.  
Consequently, projects were selected where sustainability by the partner nation was at 
risk. 
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Recommendation 1:  The Under Secretary of Defense (Policy), in coordination with 
the Department of State’s Bureau of Political Military Affairs, should revise the 
Section 1206 FY 2009 Proposal Submission Template to strengthen and facilitate the 
vetting process and to foster host nation buy-in.  The template should include 
supporting statements to describe the: 

(a) actual or potential terrorist threat in terms of nature, scope, degree, and 
immediacy; 

(b) bilateral consultation and coordination process for formulating the proposal; 
and 

(c) partner nation’s commitment and capability to sustain project 
implementation.  

 

Management comments.  The Assistant Secretary of State for Political Military Affairs 
commented that the “. . . FY 2009 State Foreign Operations Appropriations Act stipulated 
that no FMF is made available to support or continue any program initially funded under 
[S]ection 1206 unless the Secretary of State has previously justified such program . . . .”  
“. . . the FY 2009 [Section] 1206 guidance documents to the field and proposal 
submission templates now include sections requesting details on the projected source of 
follow-on sustainment.” 
 
The Commander, U.S. Africa Command expressed concern that “while a sustainment 
plan can be made using Foreign Military Financing (FMF), there is no guarantee that 
FMF funding will be allocated to the country [partner nation], nor that the country will 
opt to use its FMF [funds] to sustain the [Section] 1206 project.” 
 
The Deputy Director, Defense Security Cooperation Agency commented that “requiring 
that a foreign nation demonstrate its own financial ability to sustain project 
implementation fully, may limit the critical flexibility that Section 1206 provides the 
Administration.” 
 
Evaluation response.  The IG team believes that sustainment is important to the 
continued success of the Section 1206 program.  We recognized that financial support, 
while important, is only one element of sustainment.  We modified the recommendation 
to remove the emphasis on financial support for Section 1206 project sustainment. 
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Chapter 3 Program Execution 

Summary 

For the purposes of this review, the Section 1206 program execution process begins when 
the USD(P) delegates management of the approved project to the DSCA and ends when 
the training, supplies, and equipment are delivered to the appropriate in-country security 
assistance officer, or a designated USG representative.  

Issues 

As described in the Scope and Methodology (see Appendix C), the IG team conducted 
research; interviewed functional managers, process owners, and other stakeholders in the 
Section 1206 program; and traveled to eight partner nations to interview U.S. and local 
officials on the status of selected Section 1206 projects (see Appendix I).  The IG team’s 
analysis of the available information identified these issues in two areas that impact the 
execution phase of the Section 1206 program: 

 Organization and policy, and 

 Feedback from Security Assistance Officers and other stakeholders. 

Organization and Policy 

Execution Oversight 

As previously noted, the FY 2009 NDAA extended the Section 1206 authorization to 
September 2011 and increased the authorized annual funding from $200 million in 
FY 2006 and $300 million for FYs 2007 and 2008, to $350 million for FYs 2009, 2010, 
and 2011.  Based on this extension, the funding increases, and other indicators described 
in this report, there is a need to establish policies and instructions for managing the 
Section 1206 program. 

As depicted in Figure 2, there are four primary DoD entities—USD (P), DSCA, Military 
Departments (MILDEPS), and the Defense Transportation System (DTS)—that manage 
and oversee the Section 1206 execution process.  These entities are part of the overall 
security cooperation system.
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Role of Office of the Under Secretary of Defense for Policy 

The mission statement for the USD (P) is “. . . to consistently provide responsive, 
forward-thinking, and insightful policy advice and support to the Secretary of Defense, 
and the Department of Defense, in alignment with national security objectives.”18   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 2.  Section 1206 Program Execution Process Flow Diagram 
Source:  Interagency team composite from multiple sources. 

Subordinate to the USD (P) is the Office of the Assistant Secretary of Defense for 
Special Operations/Low Intensity Conflicts & Interdependent Capabilities 
(SOLIC&IC).  Under SOLIC&IC, the Deputy Assistant Secretary of Defense for 
Special Operations and Counterterrorism office is the DoD lead office responsible for 
Section 1206 programs. 

The Deputy Assistant Secretary of Defense, Stability Operations, issued the “FY 2007 
Section 1206 Interim Guidance Memorandum” on August 21, 2006.  This guidance states 
that projects “should be designed to meet time sensitive, emerging threats or 
opportunities.”  Also, in attachment 4 of this memo, a timeline was established that 
suggests equipment and supplies should be delivered within 6 to 18 months of 
congressional notification.  This was further defined in DSCA’s FY 2009 budget 
estimate. 

 
                                                 
18 USD (P) Web-site, http://www.defenselink.mil/policy/ (April 17, 2009). 
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Role of the Defense Security Cooperation Agency 

The DSCA is subordinate to the SOLIC&IC.  The mission of the DSCA is to:   

“Lead, direct and manage security cooperation programs and resources  
to support national security objectives that: 

• Build relationships that promote U.S. interests. 

• Build allied and partner capacities for self-defense and coalition 
operations in the global war on terrorism. 

• Promote peacetime and contingency access for U.S. forces.”19 

The DSCA directs, administers, and supervises the execution of Section 1206 projects as 
well as other security assistance programs, such as the Foreign Military Sales (FMS), 
FMF, and IMET programs.20  The Section 1206 Program Manager is assigned to the 
DSCA Programs Directorate.  The incumbent oversees the DSCA execution process in 
coordination with the Regional (Country) Desk officers in the Operations Directorate, the 
Comptroller and others in the Business Operations Directorate, and other DSCA entities, 
as appropriate.  The Section 1206 Program Manager decentralizes the execution activities 
for Section 1206 projects to the appropriate MILDEPS.  

For Section 1206 projects, DSCA uses the FMS infrastructure, processes, and procedures 
to manage the activities associated with procuring and shipping the approved training and 
equipment.  The agency establishes a “pseudo-FMS” case file for Section 1206 

21projects.   

 

to 

e 
se value, capturing both costs for goods and services, as well as other 

LOA charges.   

sts the items to be procured and shipped and includes other transaction 
details, such as: 

trative surcharges;  

 conditions and terms;  

                                                

The Section 1206 proposal serves as the Letter of Request and provides the basis for 
developing the LOAs.  When projects are submitted for DoD and DOS approval, DSCA
tasks the MILDEPS—specifically, the U.S. Army Security Assistance Command, the 
Navy International Programs Office, or the Air Force Security Assistance Center—
develop the LOA.  DoD 5105.38-M, “Security Assistance Management Manual,” 
provides the guidance to prepare LOAs.  The MILDEPS build the cases so as to meet th
approved total ca

The final LOA li

 adminis

 costs;  

 delivery estimates;  

 
19 DSCA Web-site, http://www.dsca.mil/aboutus.htm (April 17, 2009).  
20 DoD Directive 5105.65, para. 5 (Nov. 21, 2003). 
21 DSCA Memorandum, “Guidance for Development of FY09 Section 1206 Programs,” Feb 3, 2009. 
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 accountability rules for sensitive equipment;  
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s a USG-to-USG document, and, 
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o  for 
   

n various memoranda 
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rion for Section 1206 pseudo-FMS projects in contrast to 
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 to urgent and emergent threats or opportunities in 
six months or less.” 

                                                

 DTS arrangements and charges; an

 other project specific provisions. 

Since DSCA operates on a no-profit and no-loss basis, the LOAs are priced at actual 
costs.  This includes an administrative surcharge that is 3.8 percent of the costs of the 
defense articles and/or services.  The surcharge is used to cover the cost of administering 
the program.  Unlike the FMS procedures, which requires the partner nation to sign the 
LOA and pay the costs, the Section 1206 pseudo-LOA i
therefore, the recipient country incurs no obligations.22 

We discovered in our review that as the LOAs are prepared and refined, DSCA devel
the congressional notification package and coordinates with the Office of the Under 
Secretary of Defense (Comptroller) to identify the funding from the O&M account.  
Since O&M funds are “one-year” monies, management must obligate the funds before 
they expire on September 30th.  Furthermore, due to the laws governing the use of O&M 
funds, there can be no associated civilian or military services beyond the end of the FY.
Therefore, until FY 2008, all business transactions for approved Section 1206 projects 
were required to be completed by the end of the fiscal year.  However, obligati ns
government civilian and military travel are restricted to the current fiscal year.23

For program management, the IG team noted that there are numerous manuals, 
documents, memoranda, cables, briefing charts, and templates that are used to execute the 
Section 1206 program.  Some of the procedures are described in laws and security 
assistance related manuals.  Other procedures have been published i
and instructions specifically written for the Section 1206 program. 

One of the documents that describe the execution of the Section 1206 program is the 
“Fiscal Year (FY) 2009 Budget Estimates Defense Security Cooperation Agency 
(DSCA),” February 2008.  The following statement from that document established t
timeliness or “speed” crite

tional FMS cases: 

“Although the Global Train and Equip authority has been in effect just 
three years, it has rapidly become the gold standard for interagency 
cooperation to meet emerging threats and opportunities because of the 
revolutionary way it is managed. . . . [T]raditional security assistance tak
three to four years from concept to execution.  Global Train and Equip 
authority can respond

 
22 Ibid. 

23 NDAA FY 2009, Section 1206 states that DoD can continue to obligate funds from the fiscal year in 
which a Section 1206 project was begun into the next fiscal year. 

 20



Interagency Evaluation of the Section 1206 Global Train and Equip Program 
August 31, 2009                                                Report Number IE-2009-007 

 

As explained in the same document, “Global Train and Equip represents an enduring
military require

 
ment to avoid large-scale military conflicts and reduce stress on  

U.S. forces. . . .Metrics are under development to measure operational and strategic 

portation 

 used across the range of military 
operations providing the most effective use of air mobility, sealift, rail, pipeline, and land 

collection, and submission of the movement requirements for air mobility, sealift, and 
).  

sportation services 
through the transportation component commands: Air Mobility Command, Military 

appropriate “delivery term code” for Section 1206 shipments.  For 
justifiable circumstances, there are waiver provisions to by-pass normal and routine DTS 

 Security Assistance Officers and Other 

This section highlights feedback and comments from SAOs and other stakeholders 

 
ot 

                                                

effects. . . .”24 

Role of the Defense Transportation System 

According to DSCA guidance, the DTS must be used for all Section 1206 trans
requirements.25  The DTS is an integral part of the total global transportation system and 
involves procedures, resources, and interrelationships of several DoD, federal, 
commercial, and non-U.S. activities that support DoD transportation needs.  This process 
establishes an integrated transportation system to be

transportation resources from origin to destination. 

The Services and the Defense Logistics Agency are responsible for the determination, 

continental U.S. civil transportation to U.S. Transportation Command (USTRANSCOM

The Commander, USTRANSCOM, provides air, land, and sea tran

Sealift Command, and Military Traffic Management Command.26 

The USG rate applies to all transportation costs.  DSCA has issued guidance for 
assigning an 

procedures. 

Feedback from
Stakeholders 

regarding the execution process. 

 Tracking Case Status and Transparency – A common concern among the 
SAOs interviewed was their inability to track the status of their respective 
pseudo-FMS cases.  Since DSCA decentralizes the execution of the case to the 
military departments, the SAOs stated that there was no integrated, transparent 
process or reporting system to get timely and accurate information on FMS case
status and delivery schedules.  While studying this issue, the IG team could n

 
24 Fiscal Year (FY) 2009 Budget Estimates DSCA. 
25 DSCA Memorandum, “Guidance for Development of FY09 Section 1206 Programs,” Feb 3, 2009. 

26 Joint Publication 4-01, “Joint Doctrine for the Defense Transportation System,” March 19, 2003,  
pp. vii-viii. 
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identify any formal oversight process that enabled updates on case status.  The 
Security Assistance Management Manual states that implementing agencies
should conduct program-level reviews on an event-driven basis using established 
milestones.

 

de 
own 

d the 
, 

l 

 

Financial Status Reporting Format for 

ere 

 with 
ssistance Command (USASAC), could not obligate the 

 

tly, the equipment was delivered in time 
to meet project goals and costs.  However, this is not a methodical and reliable 
transportation solution.   

                                                

27  Based on the information available, the IG team believes the 
tracking issue can be mitigated with regular and recurring integrated project team 
reports or in-process reviews.  Additionally, the tracking systems should inclu
an integrated data-base to facilitate a bottom-up reporting process and a top-d
communications system for USD (P), DSCA, MILDEPS, and DTS officials, 
Country teams, COCOM representatives, and other qualified stakeholders.   

 Administrative and Funding Discrepancies – SAOs expressed concern over 
discrepancies between the quantity of equipment items listed on the LOA an
reduced number of items purchased and delivered.  For example, in FY 2006
Lebanon was allocated $10.5 million for Section 1206 projects.  The LOA 
included about $2.3 million in spare parts for the M113 Armored Personne
Carrier.  According to the SAO, Lebanon received approximately $1.3 million in 
M113 spare parts—56 percent of the LOA’s value.  As presented in their 
November 2008 briefing, DSCA reported that 94 percent of the M113 spare parts
were shipped to Lebanon.  For FMS cases, the IG team noted that the DSCA 
“Financial Management Review — Case 
Foreign Military Sales” provides a workable template for capturing and sharing 
financial information. 

Another Lebanon example involves an allocation for helicopter parts with a value 
of $5.5 million.  According to the SAO, $598,000 worth of helicopter parts w
delivered.  The costs for that transaction included $600,000 in transportation fees 
and $179,000 in administrative fees—a total of $779, 000 in fees to deliver 
$598,000 of goods.28  According to the IG team’s review of available documents, 
the U.S. Army Aviation and Missile Command (AMCOM), in coordination
the U.S. Army Security A
remaining $4.1 million before the O&M funds expired.  (See Appendix H, 
Lebanon Case Study.)   

 DTS and Section 1206 Priority - The requirement to use the DTS delayed the
delivery of the Section 1206-funded boats to the Dominican Republic and 
Panama.  The IG team noted that, to manage the shipments in a cost effective 
way, DTS aggregates shipments until there is a full load for the region or 
destination.  To avoid long delays, U.S. Southern Command (SOUTHCOM) 
project managers coordinated a space-available boatlift in lieu of conventional 
DTS transport arrangements.  Consequen

 

 

 
27 Security Assistance Management Manual, DoD Directive 5105.38-M, Table C6.T6. 

28 As documented in USASAC’s pseudo Letter of Offer and Acceptance. 
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 Incompatible Trucks - 29 USASAC, through TACOM,  ordered trucks that were 

 

hnical 
manuals, operating and maintaining the trucks is problematic.  Although the LAF 

nuals through the SAO, as of April 2009, the Lebanon SAO 
MS channels. 

d reporting requirements for the Section 1206 program.  Such guidance 
should provide appropriate links to existing laws and DSCA publications and incorporate 

s, and templates in one single 
publication.   

Consid

 
 

eporting (e.g., Integrated Project Team, 

for Fiscal Year 2007 

                                                

incompatible with local fuel specifications for the Dominican Republic and 
Panama.  A delivery delay ensued because the contractor had to retrofit the fuel
systems on the trucks. 

 No Technical Manuals - Technical manuals did not accompany the Excess 
Defense Articles (EDA) trucks delivered in 2007 to Lebanon.30  During the IG 
team’s visit, Lebanon Armed Forces (LAF) officials stated that without tec

had requested the ma
reports that the manuals were no longer available through F

Program Guidance 

Effective program guidance codifies and institutionalizes policies, responsibilities, 
procedures, an

the various documents, memoranda, instructions, cable

erations for DoD Directive and/or Instruction: 

1. Define policies, roles, and responsibilities for all Section 1206 
management and oversight components; 

2. Re-engineer the process for managing Section 1206 projects to streamline
the procurement and DTS shipping procedures and to establish milestones
and timeliness standards; and 

3. Establish DSCA and MILDEPS r
In-Process Review, etc.) and data base requirements to provide tracking 
and transparency information for program managers, security assistance 
officers, and other stakeholders. 

Initially, DoD did not establish a policy manual for the Section 1206 program because it 
was only authorized for one fiscal year.  However, the NDAA 
extended the Section 1206 program to 2008 and the NDAA for Fiscal Year 2009 
extended the program to the end of fiscal year 2011.  In 2008, DoD and DOS requested 
that the Congress provide permanent Section 1206 authority.  

 
 TACOM is the current official name of the organization formerly known as the Tank-Automotive and 

aments Command. 
30 he Center for Strategic Studies of the CNA Corporation also noted this issue in their report of April 

29

Arm

 T
2008.   
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As of 2009, the Section 1206 program, which has been approved for 53 countries, l
the institutionalized policy guidance necessary to sustain its continuation and expansio
to ensure its implementation is consistent with program objectives. 

 

acks 
n 

Observation 2:  Formal Policy—DoD did not have a directive or instruction that 
defined authorities, roles, responsibilities, and instructions for Section 1206 program 
implementation.  DoD had not previously provided Section 1206 policy guidance since 
the program was viewed as short-term.  Without clear and comprehensive guidance, 
however, action officers and SAOs were unable to implement the program efficiently and 
effectively, and its objectives may not have been fully realized. 

 

Recommendation 2:  The Under Secretary of Defense (Policy), in coordination with 
the Department of State’s Bureau of Political Military Affairs, should incorporate 
policies, responsibilities, procedures, and reporting requirements for the Section 
1206 program into existing Department of Defense Directives or Instructions. 

 
Management comments.  The Deputy Director Defense Security Cooperation Agency
stated they were willing to support the development of a DoD issuance that further 
institutionalizes po

 

licies, responsibilities, procedures, and reporting requirements for the 
ection 1206 program.  They commented that there is an existing body of DoD issuances S

upon which a Section 1206-specific DoD issuance could be built. 
 
Evaluation response.  The IG team agrees that DoD could use existing issuances as a 
vehicle for institutionalizing the Section 1206 program and modified the 
recommendation. 
 

Observation 3:  Logistics—Section 1206 project execution with respect to shipping 
equipment and supplies did not always meet the established 6 to 18 month goal for 
delivery to meet current or emergent threats, as indicated in Deputy Secretary of Defense 
for Stability Operations Memorandum, dated August 21, 2006, Subject: FY 07 Section 
1206 (Authority to Build the Capacity of Foreign Military Forces). 

 

Recommendation 3:  The Director, Defense Security Cooperation Agency should 
coordinate with the appropriate theater commands to ensure that the 6 to 18 month 
timeline for delivery of Section 1206 equipment and supplies is factored into overall 
validated theater movement priorities and that those priorities are communicated to 
U.S. Transportation Command for timely movement in the Defense Transportation 
System. 

 
Management comments.  The Assistant Secretary of State for Political Military Affairs 
commented that [Section] “1206 is supported by the same defense industrial base and 
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s the 
 to procure and deliver defense articles is no shorter than through any other 

funding stream.” 

gested that Recommendation 3 be 
worded to state that the DSCA should coordinate with the appropriate theater command 

ion Command’s 
commendation and reworded Recommendation 3. 

acquisition system that supports U.S. military and foreign militaries . . . in many case
time it takes

The Commander, U.S. Transportation Command sug
re
to establish Section 1206 shipment priorities and factor them into theater movement 
priorities.  

Evaluation response.  The IG team agrees with U.S. Transportat
re
 

Observation 4:  Fiscal—Embassies and their Security Assistance Offices with Section 
1206 project responsibility were unable to track actual expenditures and obligations due 
to a lack of transparency in the FMS fiscal management system. 

 

Recommendation 4:  The Director, Defense Security Cooperation Agency, in 
coordination with the Office of the Secretary of Defense Comptroller, should 
reestablish and implement a periodic report that tracks actual obligation and 
expenditure of funds, funds rendered unavailable for obligation, and other financial 
data similar to the information that is included in the Defense Security Cooperation 
Agency “Financial Management Review — Case Financial Status Reporting Format 
for Foreign Military Sales” cases.  

 

Management comments.  The Commander, U.S. Central Command commented that 
adding more bureaucratic requirements [reports and admin activity] might slow down the 

206 
eliveries, training results, and financial execution data. 

valuation response.  The IG team believes that a report that tracks Section 1206 
bligations and expenditures is essential for both internal controls and transparency to the 
ountry teams.  DSCA established quarterly report requirements, but they have not 

completed one since November 2008.  DSCA needs to complete the reports in 
accordance with its policy. 

 
 
 

[delivery of Section 1206 gear] process even more.   

The Deputy Director, Defense Security Cooperation Agency, commented that they 
prepare quarterly updates providing an overview of the status of each Section 1
pseudo-case for equipment d

E
o
c
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Chapter 4 Implementation Process 

Summary 

The implementation process begins when the approved training and equipment are 
delivered to the partner nation.  For the eight countries visited, implementation of Section 
1206 projects had positive effects in assisting the partner nations to improve their security 
capabilities.  Involvement of the partner nation is one of the critical elements of success, 
the earlier the better.  The IG team identified two management opportunities to improve 
the implementation process.  First, DoD and DOS should work with the Joint Staff to 
enhance participation of U.S. military personnel in training activities and promote 
military-to-military interface with partner nations; and second, they should issue 
guidance to COCOMs and country teams requiring all security assistance officers get 
basic acquisition training and formal training on the FMS process. 

Building Partner Nation Capacity 

Bilateral and multilateral collaboration and coordination are key elements for the 
effective implementation of Section 1206 projects. 

As reported to the IG team, the initial data call for FY 2006 project proposals had a very 
short suspense.  Factors contributing to this condition included: (1) Congress did not 
enact the FY 2006 NDAA until January 6, 2006; (2) DoD and DOS had to develop 
preliminary procedures; and (3) the Defense-wide O&M funds had to be identified from a 
fiscally constrained budget and then obligated by September 30, 2006.  Consequently, the 
Joint Staff did not dispatch the first data call until the spring of 2006.  Embassies, SAOs, 
and COCOMs had about two weeks to develop and submit project ideas.  According to 
USD(P) officials, Section 1206 project proposal templates did not exist at that time. 

As documented in the country reports (Appendix I), the short suspense precluded timely 
consultation with some partner nations and limited their participation in developing the 
proposals. 

 Dominican Republic naval officials reported that they preferred surveillance 
equipment to enhance their intelligence capability, rather than the intercept boats 
that were provided under SOUTHCOM’s Enduring Friendship (EF) plan—a U.S. 
regional maritime security assistance plan. 

 In Nigeria, the government was not familiar with the Section 1206 proposal and 
questioned U.S. intentions; the lack of consultation resulted in a prolonged 
national decision-making process and delayed implementation.
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In contrast, consultation may result in positive program development: 

 In FY 2007, the improved dialogue between embassy personnel in Indonesia and 
the host government resulted in an expansion of the FY 2006 Maritime Domain 
Awareness (MDA) project into the Sulawesi-Sulu tri-border region.  

The above examples demonstrate the importance of open dialogue in obtaining the 
partner nation’s concurrence with a proposed project before submission.  In addition to 
bilateral arrangements between the partner nation and the USG, there are multilateral, 
regional political, economic, and security agreements among several partner nations that 
must be coordinated in order for Section 1206 to be effective.  

Table 5.  Section 1206 FY 2006 Regional Project Descriptions ($M) 

Project Name 
Countries 
Involved 

Project Description/Objectives 

Caribbean Basin: 
Forward Defense of the 
U.S. Homeland ($14.4) 

Dominican 
Republic, 
Panama 

Provides interoperable communications 
and computers with training and technical 
support to establish a joint maritime 
command, control, and communications 
architecture to support counterterrorist 
operations. 

Gulf of Guinea: 
Countering Threats to 
U.S. Energy Security 
($6.8) 

Nigeria,  
Sao Tome 
and Principe 

Establishes a Regional Maritime 
Awareness Capability (RMAC) through the 
use of commercially available equipment; 
promotes stability and enhances 
counterterrorist capabilities. 

Trans-Sahara African 
Countries: Securing the 
Region Against Terrorists 
($6.2) 

Algería, Chad, 
Morocco, 
Nigeria, 
Senegal, 
Tunisia 

Helps develop a secure multinational 
information network to share and store 
information effectively.  Enables countries 
to act on information that is essential to 
disrupt and attack terrorist networks, and 
conduct peace and security operations. 

Note: This is an extract of only the Regional Section 1206 Programs from FY 2006 
approved projects list.  Source: USD(P) 

 

As summarized in Table 5, Nigeria and Sao Tome and Principe are among the countries 
in the Gulf of Guinea region that cooperate with one another on regional maritime 
awareness capability.  Similarly, countries in the Pacific region can benefit from the 
MDA program and share information as they build their regional interdiction capacity to 
conduct CT operations in and around their territorial waters.  

In addition, SOUTHCOM’s EF is another example of a U.S. maritime initiative 
supported by Section 1206 funding.  The EF initiative facilitates a regional, multi-year 
maritime security assistance program that enhances the capability of Central American 
and Caribbean partner nations to patrol their sovereign waters.  The EF initiative provides 
a structured framework to enhance cooperation in CT, counternarcotics, and law 
enforcement activities.  Caribbean nations participating in EF are benefiting from  
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coordinated maritime security exercises, technical assistance, combined training venues, 
standardized command, control, and communications protocols, and logistical support 
arrangements.   

In 2008, SOUTHCOM began Enduring Friendship-Caribbean and Central America (EF-
CCA).  The EF-CCA program is a key initiative supported by Section 1206 to address 
potential terrorist threats in the region.  Within a cooperative regional environment, EF-
CCA seeks to improve the capabilities of Caribbean and Central American partners to 
interdict and disrupt terrorists who might leverage illicit transnational routes and 
uncontrolled areas to threaten the United States and/or U.S. neighbors.  EF-CCA is a 
long-term endeavor and seeks to create a multi-layered CT posture of mutual benefit to 
the U.S. and regional partners.  However, in 2008, the Chairman of the U.S. Senate 
Committee on Armed Services sent the Secretary of Defense two letters31 expressing the 
committee’s concern for the use of Section 1206 funds for counter narcotics efforts, and, 
according to USD (P) officials, DoD and DOS will no longer use Section 1206 projects to 
support EF-CCA.  

Implementing Training Projects 
As summarized in Table 6, for the countries visited, five of the six countries with 
FY 2006 funded training for Section 1206 projects had completed their training: 

Table 6.  Training Status for FY 2006 Projects 

Country 
Section 

1206 
Training 

Status (as of 09/2008) 

Dominican Republic Yes Completed 
Indonesia Yes Not Completed.  Did not complete training for IMSS 

program pending equipment installation at additional 
sites.   

Lebanon No Equipment Only 
Nigeria Yes Not Completed.  Did not complete training for RMAC 

program—site not ready 
Panama Yes Completed 
Sao Tome and Principe Yes Completed 
Sri Lanka Yes Completed 

Source: Security Assistance Organizations for the countries listed. 

                                                 
31 Chairman, U.S. Senate Committee on Armed Services letters, dated September 25, 2008 and October 2, 
2008.  Note: Both letters refer to Operation Enduring Freedom (OEF) and not Enduring Friendship (EF). 
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Sailors from Maritime Expeditionary Security Squadron Two conduct  
entry control point training with Sailors from Panama during PANAMAX 2008  

(SOURCE: www.southcom.mil/AppsSC/photoGallery.php) 

For FY 2006 projects, contractors conducted training in most of the Section 1206 
projects.  This resulted from the O&M rules and restrictions that limit obligations to the 
current year.  Interviews with country teams and partner nation units revealed that 
contractor-provided training was satisfactory.  However, many partner nation officials 
stated that training with U.S. military personnel would be more beneficial.  The short 
period between the obligation of funds and the end of the fiscal year limited opportunities 
to organize U.S. military training teams to deliver the training.  Consequently, the 
benefits of military-to-military interaction were lost.  The military-to-military process can 
help formulate assistance projects, negotiate compromises for problem solving and 
decision making, and facilitate capacity building.  Section 1206-funded training could 
help achieve these benefits. 

Observation 5:  Military-to-Military Training—The Section 1206 training projects 
should enable military-to-military cooperation and bilateral relationships with partner 
nations.  The IG team observed that contractor training was used in order to comply with 
the statutory requirements to obligate the approved Operations and Maintenance funding 
within the same fiscal year.  As a result, the potential benefits of military-to-military 
training may have been compromised. 

 

Recommendation 5:  The Director of the Joint Staff, in coordination with the Under 
Secretary of Defense (Policy), should establish guidance for military-to-military 
training that supports Section 1206 projects. 
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Management comments.  The Commander, U.S. Africa Command commented that the 
deadline for obligation of funding for training not only pushed the boundary in the 
development phase, causing case development to be rushed and, at times, not fully 
funded, but precluded the use of military personnel from being used for associated 
training. 

Evaluation response.  The IG team agrees with management’s comment about funding; 
however, the NDAA for FY 2009 extended funding obligations into the next fiscal year.  
The use of travel funds for training comes under different regulations and remains a 
problem not addressed by the FY 2009 NDAA. 

Implementing Equipment Projects 

     Table 7.  Equipment Status for FY 2006 Projects 

Country 
Section 1206 
Equipment 

Status (as of March 2009) 

Dominican Republic Yes Delivered 
Indonesia  Yes  Delivered  
Lebanon  Yes  95 % Shipped (measured by cost)32 
Nigeria  Yes  Delivered  
Panama  Yes  Delivered  
Sao Tome and Principe  Yes  Delivered  
Sri Lanka  Yes  Delivered  

Source: Summary from IG Assessment Team country visits. 

Project Delays  

As of March 2009, Table 7 summarizes the status of Section 1206 equipment deliveries.  
Some equipment projects encountered delays.  (See Appendix I, Country Reports.)  Some 
projects involved combining Section 1206 funds with funds from other U.S. Government 
sources.  These “shared costs” were an issue in several countries:   

 In the Gulf of Guinea RMAC project, Section 1206 funded 38 percent of the 
initiative.  The project expected funding from the Counter-Narcoterrorism 
Technology Program Office, DoD’s lead office for developing technology for 
interagency and multinational operations to disrupt and deter narcoterrorism 
activities.  However, the funds were not released, adversely affecting Nigeria’s 
RMAC project implementation process.   

 Sri Lanka and Indonesia had to fund land acquisition, site preparation, and 
construction in order to support the equipment procured through Section 1206.  
The time required to identify the appropriate national funds led to delays in 
getting the equipment operational. 

                                                 
32 DSCA reduced the overall case value by approximately 20 percent.  Approximately $1million of UH-1H 
helicopter parts were not ordered. 
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Security Assistance Officers—Selection, Preparation and Training 

Security Assistance Organization (SAO) personnel play a primary role in the 
development and coordination of Section 1206 proposals and in the implementation of 
the approved projects.33  During the execution phase DSCA manages the acquisition 
process to procure and deliver the required training and equipment (see Chapter 3, 
Program Execution).  As previously described, DSCA essentially applies the FMS 
acquisition process to Section 1206 “pseudo” cases.  Therefore, to facilitate 
implementation, SAO personnel should be familiar with DSCA processes for acquisition 
and shipping.   

The IG team surveyed the SAO personnel in the eight countries visited.  The survey 
results were: 

 Six of eight SAO officers received training through the Defense Institute of 
Security Assistance Management (DISAM).  One officer was certified at level 3, 
the highest level of Acquisition Professional Development Program 
certification.34 

 Two officers had no training on the FMS process.   

 Two officers who attended DISAM training opined that the coverage of the 
Section 1206 program was inadequate.   

 Six of the officers had no formal training in acquisition processes used to procure 
Section 1206 training and equipment.  

Although circumstances vary from embassy to embassy, the USD (P) should ensure all 
SAO personnel involved in Section 1206 cases are properly trained and indoctrinated in 
accordance with SAO required training.35  Alternatively, SAO personnel could receive 
Section 1206-specific training at venues such as regional or DoD-wide SAO conferences. 

Observation 6:  Security Assistance Officer Training—Security Assistance Officers 
reported that they received insufficient training on security assistance, basic acquisition 
process, and/or the Section 1206 program, which they believed was necessary to perform 
their duties and responsibilities effectively. 

 
                                                 
33 SAO personnel assigned to U.S. embassies are responsible for security cooperation.  Policies, roles, and 
responsibilities for security assistance functions are stipulated in several DoD publications—most notable 
DoDD 5105.75, “Department of Defense Operations at U.S. Embassies,” December 21, 2007, and DoD 
Instruction 5132.13, “Staffing of Security Cooperation Organizations (SAOs) and the Selection and 
Training of Security Cooperation Personnel,” January 9, 2009. 
34 This program was authorized by the Defense Acquisition Improvement Act (DAWIA) Pub. L. 100-163 
(1990), Section 1056.C.3. 
35 DoD Instruction 5132.13, “Staffing of Security Cooperation Organizations (SAOs) and the Selection and 
Training of Security Cooperation Personnel,” January 9, 2009. 

 32



Interagency Evaluation of the Section 1206 Global Train and Equip Program 
August 31, 2009                                                Report Number IE-2009-007 

Recommendation 6:  The Director, Defense Security Cooperation Agency should 
ensure all security assistance officers selected for assignment to Section 1206 
countries complete training in accordance with DoDI 5132.13, "Staffing of Security 
Cooperation Organizations (SCOs) and the Selection and Training of Security 
Cooperation Personnel", January 9, 2009, to include training on Foreign Military 
Sales and the acquisition process. 

Management comments.  The Commander, U.S. Central Command commented that “if 
the personnel system assigns personnel who lack experience with training and equipping 
foreign forces in CT . . . and deploys them without any formal training, results will 
suffer.”  “At the very least, DSCA and DISAM should publish a fact sheet on how to 
process [Section] 1206 requests/programs.” 

The Deputy Director, Defense Security Cooperation Agency commented that DoD 
Instruction 5132.13 “requires all personnel assigned to Security Cooperation 
Organizations complete training through the Defense Institute of Security Assistance 
Management (DISAM).”  The Deputy Director also stated that this “training provides 
personnel assigned to Security Cooperation Offices with a critically important 
understanding of the Foreign Military Sales and acquisition processes . . . .” 

Evaluation response.  A review of the DISAM and DoD Instruction 5132.13 did identify 
the requirement for Foreign Military Sales and acquisition training.  We modified our 
recommendation to acknowledge the requirement; however, based on our training survey 
given to eight of the SAOs in the countries the IG team visited, training in FMS and the 
acquisition process was lacking. 

Safety Issue 

During the IG team visit to Lebanon, the IG team observed a safety issue for the Section 
1206 project that warrants particular attention.  The IG team visited the Lebanese Armed 
Forces (LAF) ammunition depot at El Loueize and had discussions with the Commander.  
The IG team noted that most of munitions stored at the depot were U.S.-made.  The 
commander of the ammunition depot stated that two LAF officers had received 
ammunition management training in the U.S., but that his non-commissioned officers and 
soldiers were receiving training in Lebanon from French military training teams.  LAF 
officials expressed a preference for U.S. trainers for standardization and consistency.  
The IG team believes that munitions handling safety training would be beneficial for all 
countries receiving munitions provided through Section 1206 projects. 

Observation 7:  Munitions Training—The Lebanese Armed Forces are receiving U.S. 
munitions without U.S.-provided safety training.  The IG team believes that all countries 
receiving munitions through Section 1206 projects would benefit from training in 
munitions handling, storage, and security. 
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Recommendation 7:  The Security Assistance Officers in countries receiving 
munitions through Section 1206 projects should arrange to provide partner nation 
personnel with U.S. training to ensure safe handling, storage, maintenance, and 
proper security for U.S.-supplied munitions.   

 
Management comments.  The Deputy Director, Defense Security Cooperation Agency 
commented that “The Lebanese Armed Forces have received both specialized explosive 
ordnance disposal training and munitions safety training from the United States.” 

Evaluation response.  At the time of the IG team visit to Lebanon, the only munitions 
training provided to Lebanese Armed Forces was provided by French military training 
teams.  This situation raised the safety issue for other countries receiving munitions 
through the Section 1206 program.  At the suggestion of Under Secretary of Defense 
(Policy) Special Operations/Low-Intensity Conflict & Interdependent Capabilities 
officials, this recommendation was reworded to include providing safety training to all 
partner nation personnel receiving munitions. 
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Chapter 5 Section 1206 Program Results 
Summary 

Potentially, partner nations can use Section 1206 training and equipment for 
counterterrorism at two levels—conducting direct action against terrorist forces and 
preempting terrorist attacks by asserting national power over uncontrolled borders and 
ungoverned spaces.   

Of the eight Section 1206 countries visited, six demonstrated added capability 
improvements within one year of project approval.36  Although these initial results are 
encouraging, continued effectiveness requires sustainment efforts by countries receiving 
Section 1206 projects. 

For the eight countries visited, the IG team concluded that the respective Section 1206 
projects not only enhanced partner nation’s counterterrorist capacity, but also provided a 
tool for building regional cooperation to counter terrorism.37   

Improving Partner Nations’ Operational and Security 
Capabilities  

A close examination of the FY 2006 Section 1206 funded projects revealed examples of 
progress, lessons learned, and opportunities for improvement. 

The IG team identified definitive examples that the Section 1206 program is working, 
albeit in incremental steps: 

 Dominican Republic:  Military forces acquired interceptor boats to enhance their 
ability to intercept hostile vessels.  In one case, the Dominican Navy intercepted 
two Cuban nationals attempting to infiltrate the Dominican border.  Dominican 
Republic officials expressed concern that they were not consulted when the 
project proposal was drafted and commented that they had different priorities for 
countering terrorism.  They nevertheless appreciated the Section 1206-funded 
equipment and SOUTHCOM’s regional EF program.   

 Georgia:  Section 1206 equipment—mostly two-way radios for command and 
control and secure communications—increased the Georgian armed forces 
communications capability and facilitated their deployment to Afghanistan and 
Iraq as a coalition partner.  Georgian officials opined that the process between 
project approval and equipment delivery was too long. 

 Indonesia:  The Armed Forces of the Republic of Indonesia acquired surveillance 
equipment under the Section 1206 program and improved its ability to monitor 

                                                 
36 Dominican Republic, Georgia, Indonesia, Lebanon, Sao Tome and Principe, and Sri Lanka. 
37 Readers can review these results in the larger context of individual countries in Appendix I, Country 
Reports.  
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and control maritime traffic along the Malacca Strait—one of the most important 
shipping lanes in the world.  

 Lebanon:  For FY 2006, Section 1206 financed spare parts for vehicles and 
UH-1H helicopters that enabled the Lebanese Armed Forces (LAF) Air Force to 
execute its first deployment to southern Lebanon in more than 30 years.  The 
helicopter parts increased mission available aircraft by 40 percent; thus, allowing 
the LAF to conduct sustained bombing and medevac operations.38  In addition, 
the LAF used the improved capability to quell successfully the Fatah al Isla
insurgents’ uprising in Nahr al-Barid, the northernmost Palestinian refugee camp.   

 Nigeria:  Section 1206 provided maritime surveillance equipment, which was not 
yet operational in June 2008.  Nigeria will use this capability to monitor traffic in 
the Gulf of Guinea and in the Niger River delta.  Nigeria did not receive all the 
equipment originally planned.  Even so, Nigerian Navy officials were very 
positive about the Section 1206 program.   

 Panama:  Section 1206-funded radios improved Panama’s maritime surveillance 
and command and control capabilities.  The National Maritime Service (coast 
guard) officials stated that this capacity is enabling their ability to meet a critical 
need in their efforts to counter terrorism. 

 Sao Tome and Principe:  The installation of new radar stations provided a 
capability to monitor coastal waters and detect and identify “friend or foe” 
vessels. 

 Sri Lanka:  Section 1206 equipment and assistance improved the Navy’s 
capability to conduct maritime surveillance and monitor the movements of the 
LTTE.  The LTTE is a terrorist organization that wants to establish an 
independent state in Sri Lanka.  The Navy has effectively engaged the LTTE 
using the capabilities of the MDA system 

Aside from the specific applications of the program in the individual countries, the 
Section 1206 process has improved regional coordination and cooperation activities 
and facilitated security arrangements.  To foster bilateral relationships, the SAOs 
developed concept briefings and strategies and shared the information with partner 
nation civil authorities.   

See Appendix I for additional details and program results by country.   

 
38 LAF briefing to visiting joint DoD-DOS OIG team July 2008. 
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Synergy—Leveraging Combatant Commands’ Regional Vision 

During the planning and execution phases of this project, the IG team met with Section 
1206 points of contact at the combatant commands.39  As previously described, the 
COCOMs, in collaboration with the DOS Chief of Missions, play a significant role in 
initiating, coordinating, prioritizing, and approving Section 1206 proposals for their areas 
of responsibility (AORs).  Figure 3 illustrates the relationship between AORs and DOS 
regions. 

 

Figure 3.  COCOM Areas of Responsibility and State Department Regions 
Source:  Office of the Geographer, Bureau of Intelligence and Research, U.S. Department of State 

Interviews with COCOMs’ staff revealed several advantages and “lessons learned” for 
building regional capacity and interoperability in their respective areas of operations.  
Some general examples follow: 

 COCOMs designed Section 1206 projects to build interoperable command and 
control functions for countries within their AOR. 

 

                                                 
39United States Africa Command, United States European Command, United States Central Command, 
United States Southern Command, United States Pacific Command, United States Special Operations 
Command 
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 COCOMs recognized that regional strategies are required to prevent the terrorists’ 
freedom of movement through paths of least resistance.  Without such strategies, 
pressure applied to correct a weakness at one point will push the terrorists to 
relocate to another.   

 U.S. European Command (EUCOM) and U.S. Africa Command (AFRICOM) 
initiated an Intelligence Capacity Building project in which intelligence officers 
from at least seven African countries attended a combined training course.  Thus, 
this initiative provided opportunities not only to strengthen the individual’s skills, 
but also to encourage information sharing and coordination among countries that 
have little history or tradition of working with one another. 

 The RMAC project for the Gulf of Guinea is designed to exploit the interoperable 
radar and communication systems that will eventually cover the entire Gulf.  Sao 
Tome and Principe was the first partner nation to set-up the RMAC system, 
followed by Nigeria.  The Section 1206 funded sites are now positioned to 
monitor coastal maritime traffic and share surveillance information. 

 SOUTHCOM organized combined training courses for AOR countries.  As in the 
EUCOM/AFRICOM example, SOUTHCOM believes such venues will foster 
future relationships among the countries and their counterterrorist units and 
facilitate regional cooperation. 

 Panama cooperated with the U.S. and other regional partners in PANAMAX 
2008, a joint and multi-national training exercise.  

Managing Impediments 

For four of the eight countries visited, the IG team observed that the FY 2006 projects for 
Indonesia, Nigeria, Panama, and Sao Tome and Principe did not include a comprehensive 
explanation of the concept of operations (CONOPS).  CONOPS should describe how the 
Section 1206-provided training and equipment will be employed to achieve desired 
objectives or a particular end state.  The Department of Defense’s official dictionary, the 
DOD Dictionary of Military and Associated Terms, defines a “concept of operations” as a 
“verbal or graphic statement that clearly and concisely expresses what the joint force 
commander intends to accomplish and how it will be done using available resources.  The 
concept is designed to give an overall picture of the operation.”40  CONOPS are built to 
maximize the combat effectiveness and define timing, roles, and responsibilities of 
agencies and personnel involved in the operation. 

                                                 
40 JP 1-02, DOD Dictionary of Military and Associated Terms, 12 April 2001, as amended through 
17 October 2008 (http://www.dtic.mil/doctrine/jel/doddict).  A CONOPS is an account of how a set of 
capabilities will be employed to achieve desired objectives or a particular end state.  A CONOPS will 
usually include a statement of the goals and objectives of the system; the strategies, tactics, policies, and 
constraints affecting the system; the organization, activities, and interactions among participants and 
stakeholders; a clear statement of the responsibilities and authorities delegated; specific operations 
processes for fielding the system; and the processes for initiating, developing, maintaining, and retiring the 
system. 
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The SAO should work with partner nation military to prepare CONOPS that explains 
how the Section 1206 funded equipment and training will be used to support the 
counterterrorist mission.  In turn, the SAOs or the equivalent offices in the embassies 
should coordinate with the country team and their respective COCOM to ensure joint 
CONOPS are well formulated and articulated to support Section 1206’s objectives.  

Observation 8:  CONOPS Needed—Four of the eight Section 1206 program countries 
evaluated did not have a CONOPS which would describe the overall strategy, purpose, 
resource requirements, timing, roles and responsibilities, and actions necessary to 
implement the project.  Having a CONOPS would significantly assist country teams and 
partner nations to implement Section 1206 projects. 

 

Recommendation 8:  The Under Secretary of Defense (Policy), in coordination with 
the Director of the Joint Staff and Department of State’s Bureau of Political 
Military Affairs, should direct SAOs to work with partner nations to develop a full 
Concept of Operations for Section 1206 projects by the final approval of the project.

Management comments.  The Commander, U.S. Central Command stated that “A 
published CONOPS for [Section 1206] projects is a great idea on an application level.  A 
CONOPS is a much better way to make a project proposal than the current project 
nomination form now in use.” 

The Deputy Director, Defense Security Cooperation Agency commented “that requiring 
partner nations demonstrate a complete Concept of Operations for the use of [Section] 
1206 assistance may limit critical flexibility that Section 1206 provides.  There may be 
other steps that SCOs could take to improve ongoing dialogue with partner nations 
regarding equipment and training provided under the [Section] 1206 authority.” 

Evaluation response.  The IG team reworded the recommendation by adding that SAOs 
should work with partner nations to develop CONOPS and eliminated the requirement to 
issue guidance that makes Section 1206 contingent upon the agreement to develop a 
CONOPS. 

Metrics: Outputs and Outcomes 

The Principal Deputy Undersecretary of Defense (Policy) has announced plans to 
establish performance measures (metrics) for the Section 1206 program.41  We encourage 
management to expedite the development of metrics of effectiveness and to undertake an 
assessment of Section 1206 as a building partnership capacity activity.  

Outputs could include the delivery of equipment and the completion of training, for 
example, with respect to individual projects.  Outcomes are used to measure the end 
                                                 
41 DoD Fiscal Year 2009 Budget Request Summary Justification, February 4, 2008, page 104. 
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results.  Outcomes would include, for example, the effects that projects produced with 
respect to counterterrorist or stability operations goals and objectives.   

For the purpose of illustration, Dominican Republic’s Section 1206 project “Caribbean 
Basin: Forward Defense of the U.S. Homeland” provided for: 

 Interoperable communications equipment with training; 

 Intercept boats with navigation and communications aids; and  

 Training for Dominican Republic crews at Ft. Myers, Florida.  

Under this scenario, the SAO could develop a set of output-based metrics that would 
quantify the readiness of the intercept boats and operational status of command and 
control assets.  An example of appropriate output metrics would be:  

 Number of patrol missions conducted per month, 

 Crew availability status,  

 Crew to boat ratio, 

 Mission capable rates (the percentage of equipment capable of performing a 
mission), and  

 Maintenance in-commission rates. 

Embassies and their SAOs should develop the output metrics for their Section 1206 
projects.  SAOs should coordinate the development of metrics with the COCOM to 
obtain acceptance and approval.  They should also report the results of measuring outputs 
to the COCOMs.   

In addition, COCOMs in coordination with Embassies and SAOs, should develop 
outcome metrics.  As one approach to determine outcomes, the respective COCOMs 
could develop a regional exercise, such as the developing countries combined exercise 
program, to measure capabilities to achieve project objectives.  These metrics should 
gauge the effectiveness of the Section 1206 program in producing the intended results.   

The lessons learned and best practices from the metrics collected should be shared among 
COCOMs, Section 1206 project Embassies, Joint Staff, and USD(P).  

Observation 9:  Metrics Initiated—Section 1206 program officials have announced 
plans to establish metrics to measure the management and results of Section 1206 
projects.   
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Recommendation 9:  The Under Secretary of Defense (Policy), in coordination with 
the Joint Staff J-5 and the Combatant Commands, should develop metrics of 
effectiveness for building Section 1206 partnership capacity and establish clearly 
defined outputs and outcomes.  

Management comments.  The Commander, U.S. Central Command non-concurred with 
Recommendation 10 (now Recommendation 9) stating the requirement to establish 
metrics would be an unplanned and unresourced mission that “would require many 
currently unavailable man-hours.”  They also stated that metrics “would present an 
unacceptable security risk and would communicate to our partners that we do not trust 
them to utilize capabilities provided to them.” 

Evaluation response.  We agree that reporting program metrics has the potential to 
become burdensome.  The Under Secretary of Defense (Policy) stated they planned to 
“undertake a comprehensive review to develop metrics for Section 1206 as a building 
partnership capacity activity.”  Combatant Commanders will be able to influence 
reporting requirements during the development process. 

 



Interagency Evaluation of the Section 1206 Global Train and Equip Program 
August 31, 2009                                                Report Number IE-2009-007 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This Page Intentionally Blank 
 
 
 
 
 

 42



Interagency Evaluation of the Section 1206 Global Train and Equip Program 
August 31, 2009                                                Report Number IE-2009-007 

Chapter 6 Additional Observations 
Summary 

The preceding chapters have followed the sequence of events over the life of an 
individual Section 1206 project, from selection, through execution and implementation, 
to results and sustainment.  This chapter provides the IG team’s observations on 
compliance with the law, cooperation between DoD and DOS, and the benefits of the 
Section 1206 program on U.S. foreign relations. 

DoD and DOS have conducted the program in compliance  
with the law. 

Officials involved in the Section 1206 program developed a proposal selection process 
designed to ensure that projects fulfill the intent of the statute.  DoD and DOS guidance 
to COCOMs and embassies reflects the requirements in the NDAA of 2006, as amended.  
Legal advisers at DoD and DOS reviewed all proposals to ensure that they fulfill the 
statute’s intent.   

Section 1206 authorizes assistance to foreign militaries.  Although Panama’s Coast Guard 
performed a military function, Panama does not have a Ministry of Defense under which 
this unit could be organized.  A legal interpretation, however, held that the maritime 
security force was nevertheless military in its function.  The Congress partly addressed 
this issue in FY 2009 by adding a provision to expand the program’s eligibility criteria to 
include maritime security forces. 

Not only must proposals fulfill the purposes of the statutes authorizing the Section 1206 
program, but they must also stay within the limitations on assistance under the Arms 
Export Control Act and the Foreign Assistance Act.42  Since laws restricting the use of 
FMF and IMET also apply to Section 1206 projects, DoD and DOS lawyers review all 
proposals to determine whether they are permissible under those laws.  The IG team 
found no evidence that decision-makers had approved any projects outside the program’s 
statutory mandate.   

DoD-DOS cooperation has been effective. 

The IG team concluded that cooperation between DoD and DOS is effective.  DOS 
participation in the program has been considerable—as the legislation requires.  This 
DOS participation includes cooperation between embassies and COCOMS and between 
officials of both departments in Washington.  The Section 1206 program appeared to be a 
model of interagency cooperation to achieve common goals.

                                                 
42 See fuller explanation in Appendix F, Sanctions, Human Rights, and Section 1206.  
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A strength of the program is the combination of perspectives and 
resources of ambassadors and COCOMs. 

Section 1206 mandates cooperation between DoD and DOS.  Both departments 
participate in the proposal formulation and selection, execution and implementation of 
activities.  The departments differ, however, in their overseas presence.  For DOS, 
embassies are the centers of that presence and have a bilateral focus.  Ambassadors and 
their embassies are responsible for representing the U.S. in its relations with the host 
governments of the countries to which they are accredited.  Their perspectives come from 
their knowledge of U.S. relations with the host government.  For DoD, the most 
important overseas units are the regional combatant commands, which have the areas of 
responsibility indicated in Figure 3.  State’s presence is country-specific; Defense’s 
presence is through the COCOMs and has a regional focus.  Because the two agencies are 
involved in all phases of the Section 1206 projects, the program benefits from the 
combination of bilateral and regional perspectives and resourcing.  This combination is 
one of the program’s strengths.  As a result, DoD and DOS developed synergistic 
regional projects, such as those in the Caribbean and the Gulf of Guinea, to reinforce the 
effectiveness of Section 1206 country specific projects.   

The COCOMs use their regional perspective and resources to design projects that address 
regional problems by promoting regional cooperation.  The program must nevertheless 
carry out regional projects through bilateral relationships.  Both the equipment and 
training are delivered through the SAOs at the embassies.  Each partner nation has its 
own issues, interests, and procedures, and each partner nation will implement its part of 
the project at its own pace.  An example is the RMAC in the Gulf of Guinea.  Criminals 
exploit this ungoverned body of water for unlawful activities, from unlicensed fishing in 
territorial waters, to oil ‘bunkering,43’ to narcotics smuggling, to trafficking in persons, 
and piracy.  Those activities could be linked to international terrorist activities, which 
thrive in ungoverned spaces. 

In FY 2006, the Section 1206 program funded RMAC in Nigeria and Sao Tome and 
Principe to provide off-the-shelf radar equipment and stations, communications 
equipment, and training.  EUCOM, the combatant command responsible for these two 
African countries until the recent formation of AFRICOM, intended the RMAC to cover 
the entire Gulf of Guinea.  The project overcame unexpected obstacles, including delays 
in Nigeria’s approval and implementation process and the reduction of non-Section 1206 
funding.  The experience of these two countries implementing a regional program at 
different speeds illustrated the complexity of translating a well-conceived regional project 
into individual bilateral projects custom-designed for each partner nation.  

 

 

 

                                                 
43 Crude oil theft, or “bunkering,” is one of the key challenges faced by the Nigerian government. 
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Chapter 7 Actions Taken 
Summary 

As previously reported, embassies and combatant commands had a two-week notice to 
prepare and submit their FY 2006 proposals and the submission template required further 
development.  The combination of a short suspense and ad hoc guidance at the time may 
have affected the quality of the proposals and execution.  Since then, however, Congress 
has refined various provisions of Section 1206 of the NDAA, and DoD, in concert with 
the Joint Chiefs of Staff, and in coordination with the DOS, has refined and improved the 
submission process. 

Updates to Section 1206 of the NDAA 

The Congress has updated the Act to include: 

 A provision to include maritime security forces; and 

 Obligation of funds into the next fiscal year. 

Improvements to Submission Process: 

In October 2008, DoD and DOS issued the interagency Section 1206 program guidance, 
“Instructions for Proposal Development and Submission,” which prescribes a “template” 
that standardizes guidance, suspense dates, and content.44  Some noteworthy updates 
include updated instructions concerning: 

 How the proposed equipment and training will build partner capacity for one of 
the two purposes of the authority; 

 How a project proposal addresses an actual counterterrorist threat; and 

 How the proposal fulfills the requirement of a plan for sustainment:  

1. Through the effective life of the program; and 

2. That provides an assessment of partner nation ability to sustain training and 
equipment through skills, knowledge, and finances. 

Timelines for project proposal and selection have been adjusted to allow for a release of 
project approval and funding in separate tranches in the course of the fiscal year.  This 
refined approach allows for streamlined execution and allows the combatant commands 
to submit urgent requests at any time in the fiscal year. 

 

 

                                                 
44 DoD and DOS Section 1206 of the National Defense Authorization Act (NDAA) FY09 Proposal 
Submission Template, October 2008. 
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Appendix A  Project Request 
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MEMORANDUM FOR: Inspector General of the Department of Defense 
Inspector General of the Department of State 

Subject: Systemic Review of 1206 Global Train and Equip Programs 

1. Section 1206 of the National Defense Authorization Act for FY 06 authorizes 
the Secretary of Defense, with the concurrence of the Secretary of State, to 
conduct programs to build the capacity of a foreign country's national military 
forces. These programs should strengthen a country's capability to conduct 
counterterrorist operations, participate in, or support military and stability 
operations in which US Armed Forces are a participant. We are encouraged by 
the effort and rigor both departments have demonstrated in executing this new 
authority. However, because Section 1206 is a relatively new and 
unprecedented authority, we believe the program will benefit from a systemic 
review. 

2. Accordingly, we recommend you conduct a joint review of the FY 06, FY 07, 
and FY 08 programs pursuant to Section 1206. We request you consider the 
following questions: 

a. What improvements, if any, in operational capability did the program 
generate? 

b. Did the Section 1206 programs to date lead to the operational capability 
intended and, if not, why? 

c. How will that capability be sustained? 

d. Have the partner nations employed the capabilities, and, if so, were 
these capabilities employed for the purposes envisioned by the USG? 

e. What are the partner nations' perceptions of the programs, and what 
effect, if any, did the program have on those partners' willingness to work 
together with the USG in support of shared security interests? 

f. Are these capabilities adaptable Lo changing environments? 

g. Is there adequate policy guidance for development, selection, and 
execution of programs? 



Interagency Evaluation of the Section 1206 Global Train and Equip Program 
August 31, 2009                                                Report Number IE-2009-007 

 APPENDIX A 48

 

 

 

h. What was the program overhead cost at all levels and how can overhead 
be reduced? 

i. How can the USG compress the decision cycle time and execution for 
Section 1206 programs? 

j. Was implementation oversight adequate? 

k. Is the program fulfilling the purpose of Section 1206 to provide a swift 
means of building the capacity of foreign partners? 

3. We believe the goals of the review effort not only should be. to identify areas 
for improvement with regard to current policy, programs, or processes, but also 
to develop a self-assessment tool that combatant commanders and embassies 
can implement once your review is complete. 

4. Likewise, we hope to develop metrics to determine the strategic effects of 
Section 1206 programs over a 15-year period. Your views on how effective 
metrics can be developed would be of value. 

5. Finally, we recommend a longitudinal review over 3 years. Namely: FY 06 
program review by September 2007; FY 06 and FY 07 review by September 
2008; FY 06, FY 07, and FY 08 programs by September 2009 with a final report 
and summary by late calendar year. 

6. Please let us know if you can undertake this effort and what steps we need 
to take to assist you. We consider global train-and· quip programs to be one of 
the most important tools the US government has in 'uccessfully prosecuting 
the War on Terrorism. 

~~ WALTER . HARP 
Lieuten General, USA 
Director, the Joint Staff 

Copy to: 
SeeS tate 
SecDef 

2 
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Appendix B  Announcement of Interagency 
Assessment 
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• MAR 1 4 2008 

MEMORANDUM FOR DIRECTOR OF U.S. FOREIGN ASSISTANCE, U. S. 
DEPARTMENT OF STATE 

UNDER SECRETARY OF DEFENSE FOR POLICY 
UNDERSECRETARY OF STATE FOR POLITICAL 

AFFAIRS 
CO~NDERSOFTHECOMBATANTCO~DS 
DIRECTOR, DEFENSE SECURITY COOPERATION 

AGENCY 
DIRECTOR, JOINT STAFF 
COORDINATOR FOR COUNTERTERRORISM, U.S. 

DEPARTMENT OF STATE 
ACTING ASSISTANT SECRETARY OF STATE, 

BUREAU OF POLITICAL-MILITARY AFFAIRS 

SUBJECT: Interagency Assessment of Section 1206 of the National Defense 
Authorization Act, "Global Train and Equip Program" 
(Project D2008-DIPOE3-0008.000) 

As requested by the Director of the Joint Staff and the Principal Deputy Under 
Secretary of Defense (Policy), the Inspectors General ofthe Departments of Defense 
(DoD) and State (DOS) will conduct an interagency assessment of the Section 1206 
Global Train and Equip Program. 

Section 1206 gives the DoD the authority to spend its own appropriations to 
build the capacity of foreign military forces. Under the respective National Defense 
Authorization Acts, Congress authorized $200 million for fiscal year 2006 and $300 
miiiion for fiscal year 2007 for this program. The legislation requires the Secretary of 
Defense, with the concurrence of the Secretary of State, to approve all Section 1206 
projects. 

This assessment is designed as a systemic review of the Section I 206 program, 
so as to identify opportunities for program and process improvements. Specifically, 
we will: 

• Evaluate the overall effectiveness of the Section 1206 program to support 
combatant commands' (COCOMs) counterterrorism mission and stability 
operations. 
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Appendix C  Scope and Methodology 
Scope 
The Director, Joint Staff, and the Principal Deputy Under Secretary of Defense (Policy) 
requested this evaluation.  The evaluation focused on the overall efficiency and 
effectiveness for implementing the Section 1206 program.  Specifically, the assessment 
team reviewed Section 1206 program support to counterterrorist missions and stability 
operations.  The IG team also reviewed Section 1206 project selection, execution, 
implementation, and results. 

The universe of data collected was the approved projects for the Section 1206 program 
authorized by the NDAA for FY 2006 as amended.  However, the IG team collected 
information for both FY 2006 and FY 2007 projects in the countries visited.  The IG team 
also visited Georgia, which had an approved FY 2007 project but did not have a project 
authorized for FY 2006.  Pakistan had an approved project for Fiscal Year 2006; 
however, data collected on that project is included in a separate Inspector General report 
addressing security assistance to Pakistan.  The IG team did not visit Bahrain, where the 
project was not sufficiently mature; Chad, where the embassy was under authorized 
departure; or Yemen, where security conditions did not permit a visit by the IG team.  
See Appendix I for information on the IG team’s country visits. 

We prepared this report using the President’s Council on Integrity and Efficiency (PCIE) 
“Quality Standards for Inspections,” January 2005. 

Methodology 

An interagency team representing the Offices of Inspectors General of DOS and DoD 
carried out this assessment.  From March 2008 through July 2009, the IG assessment 
team: 

 Reviewed public law, presidential directives, and agency policy governing 
funding and implementation of the Section 1206 program. 

 Conducted interviews with U.S. government officials responsible for the program, 
including representatives of subordinate agencies within the DoD and DOS.  
Specifically, we conducted site visits and interviews at: 

1. Principal Deputy Under Secretary of Defense (Policy); 

2. Joint Staff, J5; 

3. Defense Security Cooperation Agency; 

4. CENTCOM; 

5. SOUTHCOM; 

6. SOCOM; 

7. EUCOM and AFRICOM; 
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8. PACOM; 

9. DOS Office of Policy, Plans, and Analysis, Bureau of Political-Military 
Affairs; 

10. DOS Office of the Director of Foreign Assistance; 

11. DOS Assistant Legal Adviser for Legislation and Foreign Assistance; and 

12. DOS regional offices and country desks. 

 Visited U.S. and Embassy personnel and facilities in partner nations, to include: 

1. Dominican Republic, 

2. Georgia, 

3. Indonesia, 

4. Lebanon, 

5. Nigeria, 

6. Panama, 

7. Sao Tome and Principe (Gabon), and 

8. Sri Lanka. 

 Conducted exit briefs with senior officials of the Departments of Defense and 
State to obtain their comments on preliminary results. 

Prior Coverage 
The Government Accountability Office performed a review of the Section 1206 program 
between September 2006 and February 2007 (GAO 07-416R).  Its report determined that 
coordination did not occur consistently between the COCOMs and embassy country 
teams.  The COCOMs and embassy country teams reported better coordination in the 
formulation of FY 2007 Section 1206 project proposals.  The DOS and DoD joint 
assessment confirmed that coordination between the COCOMs and embassy country 
teams had improved. 

In February 2008, the Office of Global Affairs in the Office of the Secretary of Defense 
requested analytical support from the Center for Strategic Studies of the CNA 
Corporation (CNA).  The CNA analysis included an assessment of the operational impact 
of Section 1206 funded projects on selected countries.  The CNA study team visited 
Lebanon, Pakistan, Sao Tome and Principe, and Yemen.  The CNA draft report did not 
provide conclusions or recommendations.   

In August 2008, the Congressional Research Service issued a report, The Department of 
Defense Role in Foreign Assistance: Background, Major Issues, and Options for 
Congress (Order Code RL34639).  This report, in its appendix, reviewed the findings of 
previous studies but did not make any independent judgments. 

The Office of the Inspector General of the Department of Defense issued a classified 
report, “Assessment of DOD-Managed Programs in Support of the Government of 
Pakistan,” report number SPO-2009-004 (U), dated May 20, 2009.
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Appendix D  Interim Report 
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U.S. Department of State and 
U.S. Department of Defense 

July 1, 2008 

MEMORANDUM FOR PRINCIPAL DEPUTY UNDER SECRETARY OF DEFENSE 
FOR POLICY 

DIRECTOR, JOINT STAFF 
ASSISTANT SECRETARY OF STATE FOR POLITICAL MILITARY 

AFFAIRS 

SUBJECT: Interim Report: Interagency DoD/DOS Evaluation of the Section 1206 Global Train 
and Equip Program (Project Number D2008-DIPOE3·0008) 

We are providing this interim report for information and potential management actions, 
as appropriate. We plan to issue the final report in September 2008. Management comments to 
this interim report are optional. 

Section 1206 of the National Defense Authorization Acts for Fiscal Years 2006 and 
20071 authorized DoD to obligate up to $200 million in FY 2006 and $300 million annually in 
FYs 2007 and 2008. Funding is for training, equipment, and supplies to foreign military forces 
to bolster their abilities to combat terrorism or to cooperate with the U.S. military in stabilization 
or other military operations. As of FY 2007, 44 countries were participating in the Section 1206 
program. 

On March 14,2008, the Departments of Defense and State Offices of the Inspector 
General announced this interagency project to evaluate the implementation of Section 1206 
(Attached). After consultation with DoD and DOS offices, the team interviewed the appropriate 
combatant commands' (COCOMs) staffs. The team conducted site visits to seven Section 1206 
partner nations--Indonesia, Sri Lanka, Panama, Dominican Republic, Georgia, Nigeria, and Sao 
Tome and Principe. Planned site visits in the Central Command region are contingent on 
security considerations. (Note: Another DoD IG team evaluated the Section 1206 program in 
Pakistan as part of another project. A separate report will include the results of that evaluation.) 

Preliminary Observations: 

1. Section 1206 is a "good news" initiative that can benefit by transitioning from a 
temporary to a permanent authority. 

a. The Section 1206 program is a valuable tooL Country teams and partner nation officials 
interviewed for this evaluation have high praise for the program. We observed that: 

I Pub. L. 109-163, section 1206 (2006); Pub. L. 109-364, section 1206 (2006) 
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• Countries receiving Section 1206 supplies, equipment, and training are making 
notable progress in their abilities to control their own borders and ungoverned spaces 
and strengthen their defenses against terrorism, drug trafficking, and other unlawful 
activities. 

• Approved projects address high priority operational needs of partner nations and 
long-term COCOM regional strategies. 

• Section 1206 generates positive bilateral cooperation, interactions, and relationships. 

• The project selection and approval process includes a legal review at all levels. 

• There was no evidence of any failure to meet statutory requirements. 

b. Section 1206 differs from other foreign military assistance programs, such as Foreign 
Military Finance (FMF) and International Military Education and Training programs, which arc 
managed and funded by DOS and executed by DoD. Section 1206 is the first major DoD 
authority for training and equipping foreign military forces. Patterns of involvement vary among 
the country teams. Overall program management is succeeding with excellent participation and 
close cooperation, bottom-up and top-down, both in DoD and DOS. 

c. Section 1206 does not authorize assistance for training, equipping, or supplying non
Ministry of Defense (MOD) forces. In some countries, other security forces are used to combat 
terrorism; such forces include coast guard, gendarmerie, constabulary, internal defense, 
homeland defense, and other forces. The team concluded that extending section 1206 to security 
forces outside the ministries of defense would be beneficial. 

d. The DoD and DOS effectively managed the selection of Section 1206 projects; however, 
lack of defined roles, responsibilities, and authorities for implementing the Section 1206 program 
diminished program efficiency. Because Congress authorized 1206 as a temporary program, 
DoD and DOS provided limited guidance, planning, and human resources to manage the 
Section 1206 program. Consequently, the team encountered improvised procedures. 

2. One of the policy goals for Section 1206 is to provide country teams and their partner 
nations the means to respond to time-sensitive, emerging threats or opportunities. 
Timeliness is a key factor in the section 1206 process. Interviewees stated that: 

• The mandatory use of the Defense Transportation System impedes timely delivery of 
equipment and supplies. 

• Other delivery options are available to meet the urgent needs of the Section 1206 
program. 

• Procedure, process, and staffing issues at the Defense Security Cooperation Agency and 
its institutional use of the Foreign Military Sales process impede execution of 
Section 1206 projects. 

2 
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3. The program lacks opportunities for beneficial interaction between U.S. military 
personnel and the militaries of partner nations. Such interaction could serve to promote 
the goals of the Section 1206 program. The short period between the obligation of funds and 
the end of the fiscal year limited the ability of U. S. military personnel to participate in Section 
1206 projects. As a result, there may be too much reliance on contractors in the execution of 
Section 1206 projects. Consequently, the benefits of military-to-military interaction are lost, 
including the long-term advantages ofmentorship, role-modeling, credibility, and rapport. 
Greater U.S. military personnel involvement in training activities would strengthen the 
program's ability to convey to foreign militaries such values as "observance and respect for 
human rights and fundamental freedoms and for legitimate civilian authority," as required by 
Section 12062

. The policies and procedures for such programs as Joint Combined Exchange 
Training and Requests for Forces could be considered to enhance military-to-military 
engagements. 

Preliminary Recommendations: 

1. Continue to seek legislative support tor permanent Section 1206 authorization that includes 
multi-year funcling and the authority to provide this assistance to non-MOD security forces. If 
Section 1206 authority is extended beyond FY 2008, publish departmental clirectives to coclify 
program roles, responsibilities, authorities, and instructions for program management. 

2. Re-engineer the process for managing Section 1206 projects to streamline the procurement 
and shipping procedures and timeliness standards. 

• Revise the requirement that Section 1206 projects must use the Defense Transportation 
System. Develop alternative sources and cost-effective options for the delivery of 
equipment and supplies. 

• Review the staffmg levels for the FMS process and reallocate resources to ensure fast 
processing of approved Section 1206 projects. 

• Analyze and manage the program continually to minimize or eliminate impediments to 
timeliness. While retaining the checks and balances of the FMS process, management 
should consider establishing a streamlined, focused approach to delivering Section 1206 
items in a more timely manner. 

3. Release Section 1206 funds earlier in the fiscal year to allow U.S. military forces to travel and 
participate in the training and equipping of partner nations using current year funding. (Multi
year funding would accomplish the same purpose.) Establish Joint Combined Exchange 
Training (JCET)-and Request for Forces (RFF)-type policies and procedures to enhance 
participation of military personnel in promoting military-to-military interface with partner 
nations. 

2 Pub. L. I 09-163, section 1206(b )(2)(2006). 

3 
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We appreciate the courtesies and cooperation of Departments of Defense and State 
personnel during the conduct of this evaluation. The team would be pleased to discuss its 
findings with you at your convenience. The program manager is Colonel Elias Nimmer at DoD 
IG (703-604-9114, DSN 664, elias.nimrner@dodig.mil). The Deputy Program Manager is 
Mr. Richard English at DOS IG (703-284-2747, 703/604-8850, englishr@state.gov, 
richard.english@dodig.mil). 

~j~J2-
Wm Brem MorrtSon, III 
Department of Defense 
Assistant Inspector General 

for Inspections and Evaluations 

Attachment: 
(As stated) 

cc: 
Combatant Commanders 
Defense Security Cooperation Agency 

4 

Robert B. Peterson 
Department of State 
Assistant Inspector General 

for Inspections 
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Appendix E  Security Assistance Organizations 
and Security Assistance Officers 
The SAOs are ordinarily located within a U.S. embassy.  SAO is a generic term.  DoD 
and DOS use this term for all organizations, regardless of actual name or size, that are 
located within overseas U.S. missions and have the responsibility of carrying out security 
assistance functions under the Foreign Assistance Act and the Arms Export Control Act.  
These functions include FMF, IMET, and EDA. 

The formal, official names of these organizational units vary from embassy to embassy.  
In some 60 European, East Asian, African, and other countries, the name is Office of 
Defense Cooperation (ODC).  In the Dominican Republic, the name is the U.S. Military 
Assistance Advisory Group.  In all, there are twenty titles for these organizations.  In 
most cases, diplomatic agreements between the USG and the host government established 
the titles.  Local political sensitivities can influence the designation. 

DoD applies the term “security assistance officer” (also SAO) to its personnel who are 
assigned to security assistance organizations.  This report uses the term “SAO” to refer 
not only to the organization but also to the personnel who perform the principal functions 
of these offices.  Embassies often have Defense Attaches as well as SAO’s.   

The SAO acts as the primary interface with the host government on security assistance 
issues.  The SAO is under the direction and supervision of the U.S. ambassador or other 
chief of mission.  The SAO, by DoD policy (DoDD 5132.3), is under the command and 
supervision of the area combatant commander in matters that are not the responsibilities 
or functions of the ambassador.  This includes promotion and execution of the combatant 
commander’s theater security cooperation strategy for that country.  On security and 
other issues, the SAO acts as an advocate for host government concerns and interests to 
the USG.  The SAO, however, has the responsibility to advance U.S. foreign policy goals 
under the ambassador.  The SAO is the link that ensures compatibility of DoD and DOS 
policies.  The SAO plays a key role in the development, selection, and implementation of 
Section 1206 projects.45 

 

 

 

 

 

                                                 
 
45 The Management of Security Assistance, (27th ed., Wright Patterson Air Force Base:  Defense Institute of 
Security Assistance Management, Oct. 2007) pp. 4-1—4-3. 
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Appendix F  Sanctions, Human Rights, and 
Section 1206 
Limitations on Foreign Security Assistance 

United States’ laws restricting foreign security assistance apply to Section 1206 projects.  
These laws affect the proposal, selection, execution, and implementation phases of the 
projects.  Ordinarily, ambassadors and country team members are aware of the laws and 
restrictions that apply to U.S. foreign security assistance for their respective countries.  
Likewise, COCOM officials should know these laws as they apply to the countries in 
their areas of responsibility.  As required, relevant embassy and COCOM personnel 
should consider applicable laws and restrictions related to human rights and sanctions 
before submitting Section 1206 proposals. 

With regard to human rights, the State Department’s Bureau of Democracy, Human 
Rights, and Labor (State/DRL) monitors the human rights records of all foreign countries.  
Each year, State/DRL publishes a 5,000-page report on human rights conditions for over 
190 countries.  Consequently, the DOS can readily determine whether a particular 
country is eligible for security assistance.  The IG team concluded that the State/DRL 
information resource facilitates the human rights reviews for Section 1206 projects. 

For Section 1206 projects, legal restrictions may apply to partner nations and affect the 
review and implementation processes. For example, Thailand’s military coup in 2006 
prevented implementation of the approved project before the end items could be 
delivered.  Section 1206 funded CT projects in Sri Lanka in FY 2006 and FY 2007.  In 
FY 2008, responding to concerns about Sri Lanka’s human rights record, Congress 
imposed specific restrictions on Sri Lanka designed to encourage the island nation to 
improve its human rights record and bring human rights abusers to justice.  These 
restrictions were included in the FY 2008 Department of State, Foreign Operations, and 
Related Programs Appropriations Act.46  As a result of these restrictions, Sri Lanka is 
ineligible for Section 1206 funding, unless the Secretary of State certifies to Congress 
that certain conditions relating to human rights have been met.  However, the law allows 
the U.S. to provide technology or equipment for the limited purposes of maritime and air 
surveillance and communications.  In addition, a separate provision of law restricts 
assistance to the government of a country where there are governmental armed groups 
that recruit or use child soldiers.  Because of the Sri Lankan government’s support for 
certain militia groups that used child soldiers, this restriction was also considered 
applicable.47 

Section 1206 has provided ambassadors with an additional diplomatic tool to confront 
and remedy human rights issues.  In the affected partner nations, leaders are apt to be 
more cooperative in addressing human rights issues and work to resolve problems when 
                                                 
46 Section 699G, Division J, Consolidated Appropriations Act, 2008, (Pub. L. 109-161) (2007).  
47 Ibid.  
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there is a potential for security assistance.  One ambassador said, “Section 1206 funding 
is my linchpin to ongoing negotiations for resolution of human rights issues.”48   

However, in Indonesia the IG team heard complaints from embassy and partner nation 
officials, about the requirements about the vetting of military personnel proposed for 
U.S.-sponsored training.  The Leahy amendment prohibits the U.S. government from 
providing military or other assistance to foreign security forces units if the State 
Department has credible evidence that such unit has committed gross violations of 
human rights.49  The prohibition does not apply if the Secretary of State determines that 
the government of that country is taking effective measures to bring the responsible 
members of the security forces unit to justice.  Countries may remain eligible for 
assistance; while, certain units may not benefit from that assistance.  Indonesian officials 
claimed that prospective trainees were required to complete extensive paperwork and that 
the vetting took as long as two months to complete.  Although U.S. procedures require 
embassies to do “due diligence” in vetting proposed military trainees, it is reported that 
the State/DRL and regional bureaus often complete the Washington vetting in less than 
ten days.  Resolving these issues extends beyond the Section 1206 program and is beyond 
the scope of this evaluation. 

How Limitations Legally Apply to the Section 1206 Program 

The Section 1206 legislation establishes the following prohibitions and limitations: 

 Prohibitions:  “ASSISTANCE OTHERWISE PROHIBITED BY LAW - The Secretary of 
Defense may not use the authority in subsection (a) [to provide assistance under 
Section 1206] to provide any type of assistance described in subsection (b) that is 
otherwise prohibited by any provision of the law.”50  

This provision is a prohibition on the types of assistance that Section 1206 
authorizes.  Even though the country itself is eligible for development assistance 
or security assistance, DoD may not be able to provide certain types of security 
assistance to that country. 

 Limitations:  “LIMITATION ON ELIGIBLE COUNTRIES - The Secretary of Defense 
may not use the authority in subsection (a) to provide assistance to any foreign  
 

 

 

                                                 
48 See Appendix F for an explanation of these provisions. 
49 Emphasis added.  The Leahy Amendment has been included in appropriation bills since 1996 and is now 
incorporated into the Foreign Assistance Act.  Foreign Assistance Act of 1961, sec.620J, as added by the 
Consolidated Appropriations Act, 2008, Pub. L. 110-161, Section 651(2007), codified at 22 U.S.C. Section 
2378d (2008). 
50 National Defense Authorization Act for Fiscal Year 2006, Pub. L. 109-163, sec. 1206(c)(2), Section 
1206(c)(3) (2006), as amended by John Warner National Defense Authorization Act for Fiscal Year 2007, 
Section 1206(a)(2)(B)(ii)(2006), codified at 22 U.S.C Section 2378d (2007). 
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country that is otherwise prohibited from receiving such type of assistance under 
any other provision of law.”51 

This provision is a limitation on the eligibility of countries, as determined by 
other laws.  It means that any country ineligible for other similar types of security 
assistance, such as FMF and IMET, is ineligible for Section 1206 projects. 

These two provisions make previously enacted prohibitions and limitations on other 
security assistance programs and other forms of foreign assistance applicable to the 
Section 1206 program.  The prohibitions and limitations are found in the Foreign 
Assistance Act, the Arms Export Control Act, laws that stand alone outside any larger 
statutes, and restrictions in annual appropriations acts that apply to foreign assistance 
funded by the act.52   

Examples of Legal Restrictions 

Restrictions on foreign assistance change over time.  Countries are subject to different 
restrictions based on the facts as events occur and conditions change.  Therefore, the 
DOS does not have an enduring, comprehensive checklist because of the dynamic nature 
of the geo-political world.  Some examples, however, indicate the nature and range of 
those restrictions. 

An example of a restriction on types of assistance is the prohibition of military assistance, 
defense export licenses, and the sale or transfer of “cluster munitions or cluster munitions 
technology” unless conditions on the quality and use are met.53 

Other examples of the limitations imposed on eligible countries are: 

 the prohibition against assistance to any government which engages in a 
consistent pattern of gross violations of international recognized human rights, 
subject to certain exceptions;54 

 the prohibition against assistance to countries in which the duly elected head of 
government has been deposed by a military coup or decree, with exceptions;55 

                                                 
51 National Defense Authorization Act for Fiscal Year 2006, Pub. L. 109-163, sec. 1206(c)(2), Section 
1206(c)(3) (2006), as amended by John Warner National Defense Authorization Act for Fiscal Year 2007, 
sec. 1206(a)(2)(B)(ii)(2006), codified at 22 U.S.C Section 2378d (2007). 
52 It is possible that some statutes restricting the eligibility of countries or certain types of assistance would 
apply to the Section 1206 program on their own terms and would not need the two quoted provisions from 
Section 1206 to apply to the program.  Thus, some provisions of law restrict the provision of assistance 
“under any Act” and would restrict 1206 assistance even without the provisions cited above. 
53 Department of State, Foreign Operations, and Related Programs Appropriations Act, 2008 (Div. J, P.L. 
110-161), sec. 646. 
54 Foreign Assistance Act of 1961, as amended, sec. 502B codified at 22 USC Section 2304(a)(2). 
55 Department of State, Foreign Operations, and Related Programs Appropriations Act, 2008 (Div. J, P.L. 
110-161), sec. 608. 
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 the restrictions against assistance to countries that have military or other forces 
that recruit or use child soldiers;56 

 the prohibition against assistance to countries that have failed to take necessary 
and significant steps to apprehend and transfer persons who  have been indicted 
for war crimes to the International Criminal Tribunal for the former Yugoslavia;57 

 the prohibitions against assistance to countries that have expropriated the property 
of United States persons without compensation;58 and  

 the restrictions on assistance to countries in default on payments of loans by the 
United States.59   

Restrictions on assistance to countries that directly or indirectly support terrorism 
include: 

 the prohibition on assistance to governments supporting international terrorism;60  

 prohibitions against assistance to countries that aid terrorist states;61 and  

 the prohibition against bilateral assistance to countries that grant “sanctuary from 
prosecution to any individual or group which has committed an act of 
international terrorism or otherwise supports international terrorism.”62 

In addition, there are trafficking in persons (TIP) considerations.  The TIP laws stipulate 
that the President may make determinations that will result in the withholding of 
“nonhumanitarian, nontrade-related assistance.”63 

For Sri Lanka, there are country-specific limitations which prohibit the use of the FMF 
Program, defense export licenses, and the transfer or sale of military equipment or 
technology.  These limitations remain in effect unless the SecState certifies to the 
Congress that the government of Sri Lanka is: 

 suspending and bringing to justice any members of the military who are alleged to 
have committed gross violations of human rights, including complicity in the 
recruitment of child soldiers; 

                                                 
56 Ibid. 
57 Ibid. 
58 22 U.S.C. Section 2370(e)(2007) and 22 U.S.C. Section 2370a (2007). 
59 Department of State, Foreign Operations, and Related Programs Appropriations Act, 2008 (Div. J, P.L. 
110-161) sec. 612. 
60 22 U.S.C. Section 2371(2007). 
61 Ibid. 
62 Department of State, Foreign Operations, and Related Programs Appropriations Act, 2008 (Div. J, P.L. 
110-161), sec. 626. 
63 22 U.S.C. Section 7107 (2007). 
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 providing access to humanitarian organizations and journalists; and  

 agreeing to a field presence of the Office of the United Nations High 
Commissioner for Human Rights.  

Note:  This provision exempts “technology and equipment made available for the limited 
purposes of maritime and air surveillance and communications.”64 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
64 Department of State, Foreign Operations, and Related Programs Appropriations Act, 2008 (Div. J, P.L. 
110-161), sec. 699G. 
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Appendix G  FMF, IMET, and Section 1206 
Funds, FY 2003-2007 
As demonstrated in Table 8, in all but one case, the partner nation received more security 
assistance in Section 1206 funds in two years than it received in FMF or IMET funds 
over five years.  The only exception is Georgia.  In five cases, Indonesia, Lebanon, 
Nigeria, Sao Tome and Principe, and Sri Lanka, Section 1206 funds exceeded FMF and 
IMET combined over the preceding five years.   

Table 8.  Survey of Country Military Assistance FY 2003 through  
FY 2007 ($000)  

Country Fiscal Year FMF IMET Section 1206 
Dominican Republic 2003 300 570 N/A 
 2004 2,000 973 N/A 
 2005 992 1,194 N/A 
 2006 941 1,328 7,200 
 2007 725 1,048 500 
Georgia 2003         6,900 1,184 N/A 
 2004       12,000 1,228 N/A 
 2005       11,904 1,413 N/A 
 2006       11,880 1,275 0 
 2007 9,700 1,160 6,500 
Indonesia 2003                0 276 N/A 
 2004                0 599 N/A 
 2005                0 728 N/A 
 2006            990 938 18,400 
 2007            6,175 101 28,700 
Lebanon 2003 0 700 N/A 
 2004 0 700 N/A 
 2005 25,950 809 N/A 
 2006 3,713 752 10,500 
 2007 224,800 905 30,600 
Nigeria 2003                0 96 N/A 
 2004                0 0 N/A 
 2005                0 0 N/A 
 2006            990 792 6,500 
 2007         1,000 696    900 
Panama 2003 990 209 N/A 
 2004 2,000 558 N/A 
 2005 992 955 N/A 
 2006 990 894 7,200 
 2007 775 677 0 
Sao Tome and Principe 2003            500 180 N/A 
 2004                0 188 N/A 
 2005                0 194 N/A 
 2006                0 289 3,400 
 2007                0 120    400 
Sri Lanka 2003 0 307 N/A 
 2004 2,495 553 N/A 
 2005 496 461 N/A 
 2006 990 529 10,800 
 2007 990 483 7,400 

  Source: Department of State, Annual Human Rights Reports, FYs 2003-2007. 
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Appendix H  Lebanon Case Study 

Introduction 

This study examines the issue of tracking the status of Section 1206 projects.  The IG 
team selected the approved projects for Lebanon for FYs 2006 and 2007 to analyze the 
information flow between DSCA and the SAO.  Background information and 
management comments were solicited from DSCA and the SAO.  Although the scope of 
this study is confined to the Lebanon cases, the IG team observed that the systemic 
indicators may be applicable to the overall management of the Section 1206 program.  

Lebanon—FY 2006 and FY 2007 Case Files 

Tables 9 and 10 summarize the case files for Lebanon for FYs 2006 and 2007.  

In May 2008, DSCA provided a status report on Section 1206 projects to the Offices of 
the Under Secretary of Defense for Policy and the Joint Staff J-5.  Derived from that 
status report, these tables list pertinent details for each of the cases.  The DSCA 
information is printed in black font.  (Note: The figures, below the lined-out figures, in 
green in the second column, “Case Value,” are DSCA-adjusted case values.)   

At the request of the IG team, the SAO in Lebanon examined this report and commented 
on DSCA’s representation of the case values and current status of each case.  The entries 
in blue represent information provided by the SAO, which was updated in March 2009.   

Table 9.  Deliveries to Lebanon in FY 2006--Program Value $10,489,390)   
(Original data as of August 2008 and updated by SAO as of March 2009) 
 

Case ID Case Value 
Amount 

Not  
Obligated 

Model/ 
Description 

Final 
Shipment 

Current  
Status 

B4-B-AAC $3,360,000 $0 
Vehicle 
spares for 5-
ton trucks 

Nov-08 
90% shipped. Did not receive the 
list of parts in contract to 
compare with parts delivered. 

B4-B-AAD 
$2,304,960 
$1,308,160 

 
$996,900 

 

M113 APC 
spare parts 

Aug-08 
94% shipped.  Did not receive 
the list of parts in contract to 
compare with parts delivered. 

B4-B-AAE $2,363,200 $0 
CUCV spare 
parts 

Shipped 
Delivered. Did not receive the list 
of parts in contract to compare 
with parts delivered. 

B4-B-AAF 
$1,129,787 
$404,787 

 
$725,000 

UH-1H 
spare parts 

Shipped 
Delivered. Did not receive the list 
of parts on contract to compare 
with parts delivered. 

B4-B-ABE 
$1,331,443 
$958,443 

 
$337,000 

 

UH-1H 
spare parts 

Shipped 
Delivered.  Did not receive the 
list of parts in contract to 
compare with parts delivered. 

Source: Lebanon Security Assistance Office 
Acronyms:   APC = Armored Personnel Carrier 
  CUCV = Commercial Utility Command Vehicle 
  UH-1H = Bell Huey Helicopter 
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Inspection of this data highlights information disparity between DSCA and the SAO.  
The SAO’s recurring comment is that they did not receive the list of parts on contract to 
compare with parts delivered. 

Table 10.  Deliveries to Lebanon in FY 2007--Program Value $30,397,343 
(Original data as of August 2008 and updated by SAO as of March 2009) 
 

Case ID Case Value 
Amount  

Not 
Obligated 

Model/ 
Description 

Final 
Shipment 

Current Status 

B5-B-AAC $6,939,107 $0 Ammunition Shipped 
100% shipped.  Complete 
shipment received 

B5-B-IAD $1,029,879 $0 
EDA 
Transportation 

NA 
Transportation arranged.  
Completed. 

B5-B-AAE $5,500,000 
 

$4,123,000 
UH-1H spare 
parts 

May-08 
62% shipped.  Total cost of 
items received, in-country, 
was $598,303. 

B5-B-AAH $500,000 $0 
M4 and M16 
spares 

May-08 
50% shipped.  Did not receive 
the list of parts on contract to 
compare with parts delivered. 

B5-B-OAF $399,000 $0 
Training program 
site survey 

NA 
Survey complete, 
recommendations integrated 
into LAF modernization plan 

B5-B-AAI $4,440,000 $0 
Wheeled vehicle 
spares 

Oct-09 
90% shipped.  Did not receive 
the list of parts on contract to 
compare with parts delivered. 

B5-B-AAJ $3,070,000 $0 

Organizational 
Clothing and 
Individual 
Equipment  

Aug-09 

In procurement.  LAF 
received 1,900 OTVs and 
3,800 plates.  Do not have the 
quantity that was put on 
contract. 

B5-B-ACK $204,473 $0 
LOS LAN 
communications 
equipment 

May-08 
In procurement.  Received in-
country. 

B5-B-ADC $6,427,884 $0 
Secure comm. 
equipment; 
NVGs 

Dec-08 
Secure communications 
equipment delivered.  No 
ESD for the NVGs. 

B5-B-ADD $1,887,000 $0 SAPI body armor Sep-08 

In procurement.  LAF 
received 1,885 OTVs and 
3770 plates.  Do not have the 
quantity that was put on 
contract. 

Source: Lebanon Security Assistance Office 
Acronyms: EDA = Excess Defense Articles LOS LAN = Line of the Sight Local Area Network 

  M4, M16 = Types of Rifles  NVG = Night Vision Goggles 

  UH-1H = Bell Huey Helicopter ESD = Estimated Shipping Date 

  OTV = Outer Tactical Vest  SAPI = Small Arms Protective Insert 
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Specific Case—UH-1H Spare Parts (Case ID: B5-B-AAE) 
Examination of this case suggests an observation on the transparency of case values with 
regard to the timely obligation of O&M funds before they expire at the end of the FY. 

According to the Section 1206 LOA for Case B5-B-AAE, the original value of the case 
was $5.5 million.65  DSCA’s records indicated that 62 percent of the helicopter parts 
authorized in the case was shipped to Lebanon.   

However, the SAO’s records listed the value of parts received in country as of August 
2008 was $598,000.  This equates to 11 percent of the original case value of $5.5 million. 
According to Table 10, DSCA reported that $4,123,000 was not obligated, a condition 
that represents a lost opportunity to provide the vetted and approved assistance.  
Therefore, based on the information available, the adjusted case value was $1,377,000.  
The IG team concluded that the difference between the adjusted case value and the value 
of the articles shipped to Lebanon, or $779,000, was the amount of DSCA surcharge and 
DTS shipping fees.  Because DSCA did not provide the parts list with values and 
shipping cost, the SAO could not audit and validate inventories and costs.  In essence, it 
cost $779,000 in fees to deliver $598,000 of UH-IH spare parts to Lebanon.  This 
disproportionate ratio of administrative and transportation fees compared to the actual 
value of the equipment delivered implies a lack of cost management effectiveness or 
worse. 

 

 

 

 

 

 

 

 

 

 

 

                                                 
65 Letter of Offer and Acceptance, Case number B5-B-AAE, Lebanon, P.L. 109-364, Section 1206 (Non-
FMS).  Source USASAC, Ft. Belvoir, VA 22060. 
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Appendix I Country Reports 
Introduction to Country Reports 

In the spring and summer of 2008, the evaluation team visited seven partner nations on 
the Section 1206 FY 2006 list and one nation on the FY 2007 list.  The projects in these 
countries were considered sufficiently mature so as to permit an assessment of their 
respective programs.  In preparation for these visits, the IG team met with DoD program 
managers and points of contact at the Headquarters for Southern Command, Central 
Command, Pacific Command, European Command, African Command, and Special 
Operations Command.  Moreover, the IG team met with officials at the DOS’s regional 
and functional bureaus, including the Bureau of Political-Military Affairs, the Office of 
the Director of Foreign Assistance, and the Office of the Legal Adviser. 

The IG team divided into two groups.  One visited Dominican Republic, Indonesia, 
Panama, and Sri Lanka.  The second group visited Georgia, Lebanon, Nigeria, and Sao 
Tome and Principe.  The IG team did not visit Bahrain, Chad, Yemen, or Pakistan.  For 
Bahrain, the equipment, which had originally been approved for Thailand, had not yet 
been delivered.  Chad and Yemen were considered safety and security risks.  Another 
DoD team reviewed and reported on Pakistan’s Section 1206 program―one of several 
DoD security assistance programs in Pakistan.66 

 

 

 

 

 

 

 

 

 

 

 

                                                 
66 The Office of the Inspector General of the Department of Defense issued a classified report, 
“Assessment of DOD Managed Programs in Support of the Government of Pakistan,” report number 
SPO-2009-004 (U), dated May 20, 2009. 

 APPENDIX I 67



Interagency Evaluation of the Section 1206 Global Train and Equip Program 
August 31, 2009                                                Report Number IE-2009-007 

Dominican Republic 

Section 1206 supplied high speed intercept boats and 
support equipment, communications equipment, and 
training to the Dominican Republic.  The equipment 
and training were used to help build the nation’s 
ability to control its borders and counter terrorism.   

Country Amount 

Dominican Republic  $ 7.2 million

What the Security Concerns Are 

For the Dominican Republic, the security challenges are ungoverned maritime areas 
surrounding the republic and the insecure border with Haiti.  Because their maritime 
areas in the Gulf of Mexico and the Caribbean are adjacent to the United States, control 
of these areas is important to the Dominican government and to the U.S.  People move 
freely across the border from Haiti into the Dominican Republic.  The Government has 
waived visa requirements for 33 different countries, of which 13 have links to terrorist 
organizations or activities.  Cuba creates a security risk because weekly flights from 
Tehran to Havana could link to Cuban flights into the Dominican Republic.67   

What Capacity Was Needed 

To monitor and patrol their coastlines, the 
Dominican military used lookout stations at 60 
shore locations to monitor and patrol coastlines.  
These lookout stations could not “see” 
everything; thus, terrorist activity was more 
likely to go undetected.  The military had only 
two civilian surveillance radars to monitor the 
air space.  According to the Dominican Chief of 
Navy Operations, the military needs 
surveillance airplanes that could track maritime 
vessels and communicate data to intercept boats.  
The Navy’s Chief said that airborne “tracking 
and vectoring are the tactical pieces needed if 
the navy is to monitor, control, and govern their 
boundaries and territories more effectively.” 

(Photo by IG Assessment Team)

Dominican Republic - Harris Radio 
Communication Station  

 

 

 

 
                                                 
67 For a discussion of the transnational terrorist threat in the Dominican Republic, see the U.S. Department 
of State’s Country Reports on Terrorism 2007, p. 158 (2008), an annual publication mandated by law.  See 
also U.S. Department of State, “Background Note: Dominican Republic,” (June 2008).  
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How the Section 1206 Project Builds Partner Nation Capacity to 
Counter Terrorism or Participate in or Support Stability Operations 

Section 1206 funded equipment and training supports the objectives of the EF program.  
The EF program is a maritime security assistance program that enhances the capability of 
Central American and Caribbean partner nations to patrol their sovereign waters and 
share information.  The EF program provided interceptor boats, operation and 
maintenance training, command and control systems, and a common operating picture to 
improve maritime domain awareness and interoperability.  This key program shares U.S. 
information on illicit traffickers and builds or improves partner nation’s ability to detect 
and interdict illicit trafficking along their shores.  

The Dominican Republic is developing these special units to fight terrorism: 

 Counter-Terrorism Unit,  

 Frontier Corps,  

 Airport Security Unit,  

 Customs and Border Unit, and 

 Metropolitan Police Force Unit. 

What the IG Team Did 

The IG team met with the Ambassador, Deputy Chief of Mission, and members of the 
embassy staff at the U.S. embassy, including the Military Assistance and Advisory 
Group.  The IG team also: 

 met with the Chief of Staff of the Navy and key members of his senior staff;  

 toured a Section 1206-equipped regional center; 

 received a briefing from the Director of Navy Operations; 

 conducted a site visit to one operational location—27 de Febrero Naval Base; 

 interviewed an intercept boat commander; and  

 observed a demonstration of Section 1206 equipment. 

What Was Provided Under Section 1206 in FY 2006 

Section 1206 provided $7.2 million in equipment and training during FY 2006, which 
accounts for almost half of the U.S. security assistance grants for the FY. The equipment 
included: 

 4 NOR-TECH intercept boats with trailers,  

 4 heavy-duty diesel trucks,  
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 4 boat lifts, 

 136 Harris High Frequency (HF)/Very High Frequency (VHF) radios (4 installed 
on boats),  

 12 transportable base stations,  

 90 handheld radios, and  

 15 manpacks (6 shipboard and 9 standard base stations.)  

How the Projects Addressed this Partner Nation’s Capability Gaps 

The interceptor boats and communications equipment increased their ability to detect and 
intercept unfriendly vessels.  The senior leaders of the Dominican Navy stated that the 
interceptor boats are very useful in counterterrorist operations. 

What the Obstacles Were 

There were three delay issues.  The most significant obstacle was the delay in delivering 
the transport trucks for the boats.  Four interceptor boats were delivered in FY 2006.  
Each boat weighed 18,000 pounds, and the military needed trucks to transport the boats 
to the docks and maintenance areas.  Acquisition contracts for the trucks were awarded 
and paid with FY 2006 funds.  At the time of the IG team’s site visit, the trucks had not 
been delivered.  The Dominican military informed the IG team that they had developed a 
work-around with existing vehicles.  Since the IG team’s visit, we were informed that the 
trucks were delivered in August 2008. 

Another delay involved the construction of the lifts for boat storage and maintenance.  
Originally, the contract called for the purchase of two floating jet docks, but the navy 
requested boat lifts to facilitate more efficient maintenance on the hulls.  Subsequently, 
the contractor procured four lifts for the price of two jet docks.  Construction of the lifts 
was delayed because it was difficult to find a contractor to design and install pylons for 
the lifts.  In May 2008, the boat contractor went to the Dominican Republic to help 
negotiate the manufacture and installation of the pylons for the lifts.  This problem has 
been solved. 

The third obstacle involved integrating communications on the interceptor boats. 
Interoperability of communications systems remains unresolved.  The boats are equipped 
with a maritime HF radio, a crew intercom system, and the Harris VHF radio.  Naval 
officers report difficulties in making these three systems work together.  The current 
radio configuration requires two headsets to communicate.  Naval officers would prefer 
to have one integrated communication headset.  When they are making an intercept with 
the boat operating at full speed and using intercept vectors from a regional control center, 
the two headset approach complicates coordination among the crews. 
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What the Status Was 

In FY 2007, the Dominicans installed 12 transportable plus 9 standard base stations.  The 
transportable stations are movable with limited required setup, and the Dominican 
technicians are trained to accomplish the setup tasks.  Dominican personnel had 
completed the training for operation and maintenance of the boats and radios provided by 
Section 1206.  When the IG team visited the Dominican Republic, all equipment on-site 
was less than one year old.  The Dominican military was still learning how to employ and 
leverage their new capability.  

What the Results of the Project’s Implementation Were 

Improvements Generated by Section 1206  

The Section 1206 interceptor boats and communication equipment increased the 
Dominican Republic’s ability to intercept unfriendly vessels.  The senior leaders of the 
Dominican navy stated that the interceptor boats are very useful in counterterrorist 
activities. 

Success in Building the Operational Capability 

The U.S. Navy supports the Consistent Network Information System (CNIS) and 
approved Dominican Republic’s participation in the system.  CNIS gave the Dominican 
Republic the ability to monitor suspicious activities, but the military had no intercept 
capability to take action with that information.  Therefore, SOUTHCOM prioritized the 
intercept boat project as the best opportunity to provide an emerging capability for 
counterterrorism.   

Commitment to Sustaining Capability 

The Dominican Republic has a limited national budget and still requires U.S. support to 
maintain the boats and to supply fuel for operations.  Dominican navy officials reported 
that they had too few personnel to operate their boats on a 24-hour basis, but they are 
working to increase personnel strength to solve this problem. 

Use of the Capability 

The Dominican navy has used the capability to intercept criminals.  The navy intercepted 
one boat that carried 250 kilos of cocaine and apprehended two smugglers.  Another 
intercept resulted in the apprehension of illegal Cuban nationals.  Without the improved 
capability to monitor and control territorial waters, transnational terrorists could take 
advantage of the vulnerabilities exploited by these criminals. 
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Partner Nation’s Perceptions of the Program  

The Dominican military officials were not satisfied with their level of involvement on the 
selection of Section 1206 projects.  According to naval leaders, the most urgent need was 
not boats but the equipment to generate accurate and timely intelligence information to 
perform intercepts.  Dominican representatives stated that before the U.S. makes big 
investments through the EF program, the U.S. should conduct more bilateral 
consultations to collaborate on decisions for future equipment, supplies, and training.  
However, they understood SOUTHCOM’s EF regional concept and appreciated the 
training and new equipment.  They were especially pleased with the command, control, 
communications, and intelligence equipment consisting of the Harris base stations and 
data links.  SOUTHCOM officials stated that EF is a maritime security initiative and 
therefore cannot be used to purchase intelligence equipment.  
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Georgia 

The Section 1206 program supplied training and 
communications equipment to Georgia.  This funding 
facilitated the establishment of a new command 
organized to improve command and control of the 
combat brigades.  The project increased the Georgian military’s capacity to conduct 
stability operations.68   

Country Amount 

Georgia $ 6.5 million

What the Security Concerns Are 

Since declaring its independence from the Soviet Union in 1991, Georgia has sought to 
establish closer diplomatic and military ties with the U.S. and the international 
community—to include aspirations to join the North Atlantic Treaty Organization 
(NATO).    

However, the Georgians acknowledged to the IG team their inability to engage in multi-
level command and control processes, which limits their capacity to conduct combined 
military operations with the U.S. Armed Forces.  The Georgians want to participate with 
U.S. forces in stability operations and improve 
their counterterrorist capabilities.69 

What Capacity Was Needed 

According to military officials interviewed, 
Georgia needed training in military tactics, 
techniques, and procedures and procurement 
of a reliable, secure, tactical communications 
system.  

What the IG Team Did 
Georgia - Civil Defense Map 

The IG team met with the Deputy Chief of 
Mission at the U.S. Embassy-Tbilisi and the 
Georgia Ministry of Defense staff.  The IG team also: 

(Photo by IG Assessment Team) 

 observed a military demonstration at the Combat Engineer base in Gori, 

 visited the Saguramo Range east of Tbilisi; and 

 interviewed communication soldiers about Section 1206-funded equipment. 

                                                 
68 Unlike the counterterrorist-focused projects in the other seven countries visited, the Georgian project was 
designed to build the partner nation’s capacity to participate with the United States in stability or military 
operations.  The Georgia project was funded in FY 2007. 
69 For a fuller discussion of security concerns and Georgia’s participation in stability operations, see the 
U.S. Department of State’s Country Reports on Terrorism, an annual publication mandated by law.  U.S. 
Department of State, Country Reports on Terrorism 2007, p. 68 (2008).  See also U.S. Department of State, 
“Background Note:  Georgia” (September 2008). 
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What Was Provided Under Section 1206 in FY 2007 

Section 1206 program provided $6.5 million to train and equip select military units— 
Communications, Special Forces, and Engineering.  The aid package included: 

 Harris Falcon II HF multi-band communication systems complete with 
accessories, spare units, and vendor training.  The Falcon II is a complete tactical 
system that processes voice, data, and position information.  This common-
platform, software-based system meets the increasing need for integrated HF, 
VHF, and Ultra High Frequency (UHF) communications system and provides 
interconnectivity among land-based and wireless communications media.  The 
suites include data terminals, base stations, and vehicular and handheld secure 
personal radios.  The Harris Company provided radio installation support and 
trained Georgian communication specialists to operate the system at a five-week 
course held at the company’s Technical Training Center in Rochester, New York. 

 Multiple Integrated Laser Engagement Systems (MILES) and MILES Individual 
Weapons System (IWS).  MILES is a training system that provides a realistic 
battlefield environment for soldiers involved in training exercises.  MILES 
provides tactical engagement simulation for direct fire force-on-force training 
using eye safe laser “bullets.”  Each individual and vehicle in the training exercise 
has a detection system to sense hits and perform casualty assessment.  Laser 
transmitters are attached to each individual and vehicle weapon system and 
accurately replicate actual ranges and lethality of the specific weapon systems.  
MILES training has been proven to improve military capability dramatically. 

 Mobile Training Teams (MTTs) for Land Forces Engineer Battalion.  
Approximately 18 American contractor trainers provided eight weeks of land 
forces training to Georgia’s engineer battalion from February to April 2008.   

How the Projects Addressed this Partner Nation’s Capability Gaps 

EUCOM submitted this FY 2007 train and equip package to help Georgia build the 
capacity for stability and counterterrorist operations.  The Harris radios and training, the 
MILES system, and MTTs helped Georgian’s improve their combat readiness and 
fighting effectiveness. 

What the Obstacles Were 

There were delays in training and equipment delivery.   

What the Status Was 

At the time of the IG team’s visit, MTTs had provided defense advisory training to the 
combat engineer battalion in Gori, and the Georgian military had received partial delivery 
of the Harris radio communication suites.  The Georgians were awaiting the delivery of 
additional radios and training for the Georgian Special Forces battalion.  
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What the Results of the Project’s Implementation Were 

Improvements Generated by Section 1206  

The communications equipment and training provided made it possible for the Georgian 
military to participate with U.S. troops in stability and military operations.  Georgia was 
able to deploy about 850 soldiers to Iraq to support Coalition operations.   

Success in Building Operational Capability 

The Georgians partnered with a contractor to institute a train-the-trainer program to 
qualify indigenous instructors to teach operation of the Harris radio systems.  They have 
committed national funds to buy additional Harris radios as standard equipment for their 
land forces. 

Commitment to Sustaining Capability 

To ensure that Georgian forces are trained to U.S. and NATO standards, the Georgian 
government has committed $6 million in national funds to purchase weapons and 
ammunition for its Special Forces Battalion.   

Partner Nation’s Use of the Capability 

Georgians are using Section 1206-funded Harris radios to maintain continuous 
communication with their battalion deployed to Iraq.  Prior to the purchase of radios, the 
Georgians used unsecure cell phones and email to communicate with forward deployed 
units.  Military leaders are developing plans to use the new training and equipment. 

Partner Nations’ Perceptions of the Program   

Senior Georgian officials possessed a clear understanding of the distinctions between 
Section 1206 and other foreign military assistance programs.  Military leaders recognized 
that the U.S. intended the equipment and training to build capacity and improve Georgia's 
ability to participate in stability operations with the U.S. military.  

At the same time, based on delivery delays, the Georgians contend the Section 1206 
equipment delivery process is slow and cumbersome, and the acquisition process needs to 
be streamlined and more efficient.
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Indonesia 

The Section 1206 program supplied Indonesia with 
MDA training and equipment to improve the ability of 
the Indonesian military to monitor the complex maritime 
boundaries of this Southeast Asian multi-island nation.  
The Pacific Command established the MDA program.  

Country Amount 

Indonesia $ 18.4 million

What the Security Concerns Are 

The Strait of Malacca is a major area of concern.  It is the narrow passage between 
Indonesia’s island of Sumatra and mainland Malaysia.  At Phillips Channel near 
Singapore, the passage narrows to a width of 1.5 nautical miles.  About 60,000 vessels 
pass through the Strait each year.  China and Japan get their oil supplies from tankers that 
transit the Strait, although the largest tankers follow an alternate route through the 
Indonesian islands.  The commerce that flows through the Strait is a potential target for 
terrorists. 

Indonesia’s primary terrorist-related security concerns are the activities of two major 
terrorist groups—Jemaah Islamiya (JI) and Philippines-based Abu Sayyaf Group.  These 
groups and other terrorist factions can exploit the sea-lanes between Indonesia and 
neighboring countries to move people and materiel to achieve their terrorism objectives.   

According to the Department of State’s Country 
Reports on Terrorism, 2007, the Jemaah Islamiya is 
active primarily in Indonesia and is estimated to 
have as many as a thousand members.  It seeks to 
establish an Islamic caliphate across much of 
Southeast Asia.  Abu Sayyaf Group is an Islamic 
terrorist group that seeks to establish an 
independent Islamic state in the southern 
Philippines and engages in terrorism primarily for 
profit.  The significance of the Abu Sayyaf Group 
for Indonesia lies in its relationship with JI and 
other extremist groups.70 

What Capacity Was Needed 

Monitoring terrorist activity in the Strait of Malacca 
required a surveillance system that supported the 
MDA goals.  Indonesia had installed two Integrated Maritime Surveillance Systems 
(IMSS) stations along the eastern coast of Sumatra.  Although the IMSS provided 

Indonesia - Communication Radar Tower 

(Photo by IG Assessment Team) 

                                                 
70 For a fuller discussion of terrorism in Indonesia, see the U.S. Department of State’s Country Reports on 
Terrorism, an annual publication mandated by law.  U.S. Department of State, Country Reports on 
Terrorism 2007 pp. 35-37, and 285 (2008).  See also U.S. Department of State, “Background Note:  
Indonesia” (September 2008). 
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Indonesia with a capability to monitor two strategic points along the Strait, Indonesia 
needed additional IMSS stations to provide continuous coastal surveillance.   

How the Section 1206 Project Builds Partner Nation Capacity to 
Counter Terrorism or Participate in or Support Stability Operations 

Indonesia’s Section 1206 project for FY 2006 expanded their MDA capability to monitor, 
detect, document, and interdict transnational terrorist operating in the Strait of Malacca.  
The system provides Indonesia with an enhanced capability to collect critical information 
about transnational terrorism, act upon it, and share the information with the international 
community. 

What the IG Team Did 

The IG team met with the Deputy Chief of Mission at the U.S. Embassy—Jakarta and the 
Office of Defense Cooperation staff.  The IG team also: 

 met with Indonesia’s Chief of Navy Operations and the Secretary of Naval 
Research and Development; 

 toured the facilities of the Section 1206 equipment supplier and contractor— 
Techno-Sciences, Inc. (TSI); 

 received a project status briefing from TSI’s in country manager; and 

 conducted a site visit to the Batam Navy Station, where the IG team interviewed 
the commander and saw a demonstration of Section 1206-funded equipment at the 
Batam Regional Control Center. 

What Was Provided Under Section 1206 in FY 2006 

The Section 1206 program provided $18.4 million for training and equipment to support 
the MDA strategy: 

 8 IMSS with X & S band radars, cameras, and an automatic identification ship 
(AIS) tracking system; 

 7 X-band ship radars (with installation);  

 Upgrade of the navy headquarters’ high frequency radio;  

 Development of a CONOPS; and  

 Spare hardware for two additional IMSS and a training, logistics, and technical 
assistance package.   
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How the Projects Addressed this Partner Nation’s Capability Gaps 

The Section 1206 program allowed its navy to add two more IMSS stations in the area 
near Singapore.  The Automatic Identification System, the ship tracking system, is 
similar to Identification Friend or Foe Systems (IFF) for aircraft, but is adapted to 
commercial ships.  The International Maritime Organization requires ships over 300 tons 
to be equipped with AIS. 

What the Obstacles Were 

Implementation of Section 1206 projects faced a series of obstacles.  At first, internal 
political sensitivities and concerns dampened the Indonesian government’s interest in the 
program.  Elements of the Indonesian government were uncertain about U.S. intentions in 
supporting the installation of the monitoring equipment. 

After U.S. diplomacy resolved these initial concerns, other obstacles included: 

 Acquisition of land for proposed sites; 

 Identification of funds for site construction; 

 Capacity to operate the project sites—facilities, manpower, utilities, and 
infrastructure;  

 Processing of operational information; and  

 Compliance with human rights reviews for trainees. 

Another obstacle was getting the IMSS equipment through Indonesian customs.  As a 
remedy for this problem, the Indonesian military invited customs officials to attend a 
program review of the Section 1206 program and emphasized the need to expedite the 
customs process.  This communications outreach initiative succeeded in enhancing 
cooperation between customs and the military. 

Another problem was interoperability—the new equipment was not compatible with 
existing IMSS systems.  However, the Indonesian navy developed a program to retrofit 
the old system to communicate with the Section 1206 equipment.  The navy was not 
completely satisfied with the capability of the radar because of its limited range, but 
found it useful.  To increase their range, they plan to request future Section 1206 and 
FMF assistance to extend their land-based surveillance system to include shipboard and 
aircraft platforms.   

Installation was originally scheduled to begin on October 1, 2007.  However, these 
obstacles delayed the start of the project until February 2008. 
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What the Status Was 

At the time of the IG team’s visit in May 2008, all the equipment necessary to establish 
eight sites had been delivered.  The navy had approved the installation of two IMSS 
stations and initiated operational activities. 

What the Results of the Project’s Implementation Were 

Improvements Generated by Section 1206  

The base commander at Batam Island stated that the IMSS had given his unit heightened 
capability to fulfill his unit’s mission to monitor and secure the Strait of Malacca.  

Success in Building Operational Capability 

Indonesia has demonstrated that they can install and operate the IMSS system.  However, 
their capability covers only a fraction of Indonesia’s maritime frontier. 

Commitment to Sustaining Capability 

The embassy’s country team and PACOM are working to get technical and logistics 
support through the FMF program to sustain FY 2006 and FY 2007 projects through the 
end of FY 2010.  The Indonesian military is also working to get national funds to sustain 
the project in the out-years.  The Indonesian military submitted a request for funds to 
provide critical spare parts in their five year budget.  The IG team was told that the 
budget is very limited, and approval is problematic.   

As an interim measure, the SAO agreed to support the replacement of magnetrons for 
three more years.  The magnetrons need to be replaced after one year of operation.  The 
SAO has submitted an FMF request for $12.5 million.  A small portion of this request 
will be to replace the magnetrons.  Additionally, these funds will pay two subject matter 
experts to assist with the radar and its installation.  The project will use about $2.3 
million to develop a fusion-correlation algorithm for the data links and $2.3 million for 
maintenance parts and labor, headquarters and communications support, and shipboard 
systems maintenance support with parts and labor.  A proposed $4.5 million would 
provide the same type of support for FY 2009, plus a network improvement and upgrades 
project, with an increase to $6.4 million for FY 2010.  

Partner Nation’s Use of the Capability 

The Section 1206-provided equipment has not yet been used for counterterrorist 
operations.  The base on Batam Island, however, used it to detect and respond to a ship 
that ran aground.  The base commander said that the publicity in the media about this 
capability should serve as a deterrent to potential terrorists and other threats to 
Indonesia’s national security.
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Partner Nations’ Perceptions of the Program   

Although Indonesia was initially skeptical regarding the intentions of the U.S. in 
sponsoring the Section 1206 program, government officials regard the IMSS training and 
equipment as a significant contribution to help the armed forces monitor its maritime 
boundaries. 
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Lebanon 

Section 1206 was used to supply Lebanon with 
helicopter and vehicle spare parts and ammunition.  The 
LAF used these supplies to improve their mobility and 
operational functions and to conduct counterterrorist 
operations in northern and southern Lebanon—
specifically the battle of Nahr al Barid, operations against Ansar al Islam and Fatah al 
Islam terrorists, and operations in support of the U.N. Security Council Resolution 1701, 
and other internal conflicts.  The IG team identified problems with procurement and 
delivery of equipment purchased with Section 1206 funds. 

Country Amount 

Lebanon $ 10.5 million

What the Security Concerns Are 

Lebanon’s primary security concerns are control of the northern and southern borders and 
containment of extremist groups embedded in more than 30 Palestinian refugee camps 
throughout Lebanon.  

Lebanon’s history since independence in 1943 is marked by alternating periods of 
political turmoil and relative prosperity.  The Israeli military withdrew from south 
Lebanon in 2000, but Hezbollah―a terrorist organization supported by Syria and Iran—
continued to launch operations against Israel from Lebanon’s side of the border.  Syria 
exerted a controlling influence on Lebanese politics until 2005, when anti-Syrian 
elements won control of the government.  Syria subsequently withdrew their military 
forces from Lebanon.71 

What Capacity Was Needed 

Historically, the U.S. was the primary supplier 
of training and equipment to the LAF.  
However, while Lebanon was under Syrian 
military domination, the U.S. did not permit 
spare parts sales or other forms of security 
assistance.  Consequently, when Syria 
withdrew their forces from Lebanon, the LAF 
needed spare parts and munitions to improve 
their capability to defend the nation’s borders. 

Beirut Air Base - Helicopters  
Awaiting Spare Parts 

(Photo by IG Assessment Team)
                                                 
71 For a fuller discussion of terrorism in Lebanon, see the U.S. Department of State’s Country Reports on 
Terrorism, an annual publication mandated by law.  U.S. Department of State, Country Reports on 
Terrorism 2007, pp.118-120 (2008).  See also U.S. Department of State, “Background Note: Lebanon” 
(October 2008). 
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Following fighting between Hezbollah and Israeli forces, the U.N Security Council 
Resolution 1701 in August 2006 demanded full cessation of hostilities and, among other 
provisions, called for the dispatch of 15,000 Lebanese troops into southern Lebanon.72  
Section 1206 funding was used to support Resolution 1701 provisions. 

How the Section 1206 Project Builds Partner Nation Capacity to 
Counter Terrorism or Participate in or Support Stability Operations 

The Section 1206 project provided spare parts and ammunition to help the LAF conduct 
counterterrorist operations against al Qaeda-inspired Ansar al Islam terrorists.  The LAF 
stated that this assistance was a significant contribution to their capability and supported 
their action plan.73 

What the IG Team Did 

The IG team met with the Deputy Chief of Mission at the U.S. Embassy-Beirut, the 
Office of Reconstruction and Stability, the Political-Military Officer, and the SAO and 
their respective staffs.  The IG team also met with: 

 the LAF Strike Force Commander, 

 the LAF and his deputy at Ministry of Defense headquarters, 

 personnel at the logistics brigade and toured logistics facilities,  

 the commander and key staff at the ammunitions depot at El Loueize and toured 
the facility, 

 the Commander and key staff of the LAF Air Force, and 

 the Commander of Beirut Air Force Base and toured the flightline and helicopter 
maintenance facilities.  

What Was Provided Under Section 1206 in FY 2006 

The Section 1206 request for Lebanon was $10.5 million to fund munitions and vehicle 
and helicopter spare parts: 

 Vehicle spares for 5-ton trucks; 

 M113 Armored Personnel Carrier spare parts; 

 CUCV spare parts; and 

 UH-1H spare parts. 

 

 

                                                 
72 United Nations Security Council Resolution 1701 (2006), Adopted by the Security Council at its 5511th 
meeting on August 11, 2006. 
73 Commander, Ammunition Depot Supply, Loueize Ammunition Depot, Lebanon, July 1008. 
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How the Projects Addressed this Partner Nation’s Capability Gaps 

Section 1206-funded helicopter parts helped the LAF improve their operational readiness 
rates for combat support and medical evacuation missions.  In 2007, the LAF engaged the 
Fatah al Islam terrorist uprising in the Nahr al Barid Palestinian refugee camp in northern 
Lebanon.  Fighting persisted from May 20 to September 7, 2007, with major casualties 
on both sides.  The LAF prevailed.  

What the Obstacles Were 

As of July 2008, about 11 percent of the helicopter parts, as measured by value, had been 
delivered.  The IG team determined that some parts listed in the Letter of Acceptance 
were not ordered.  Moreover, all approved funds were not obligated.  The SAO expressed 
concern to the IG team about the lack of feedback from DSCA on the status of the 
Section 1206 approved project.  The LAF logistics staff was aware of the delay in 
obtaining the parts, but was unaware that the requisition had expired and they would not 
receive the parts.  The IG team made repeated inquiries of DSCA and USASAC to 
determine the status of the spare parts.  Neither office could explain what parts had been 
placed on contract, what items had been delivered, and whether or not funds had expired.  

The Section 1206 program provided Lebanon with EDA five-ton trucks, but it did not 
provide the manuals for the maintenance and repair of the trucks.  Senior Ministry of 
Defense and LAF leaders singled out this issue as a significant concern.  Without 
manuals, the LAF’s ability to operate and maintain the trucks is hampered.  The Center 
for Strategic Studies of the CNA Corporation noted the missing manuals in a report 
issued in April 2008.  

The evaluation team visited the LAF ammo depot at El Loueize and met with the 
commander.  The IG team noted that most of munitions stored at the depot were U.S. 
made.  LAF officials said that they had not received training on munitions handling.  The 
commander of the ammo depot stated that two LAF officers had received ammo 
management training in the U.S., but that his soldiers were receiving training in Lebanon 
from French military training teams.  LAF officials expressed a preference for U.S. 
trainers for standardization and consistency. 

What the Status Was 

At the time of the IG team's visit, the SAO officials reported that they had received only 
partial shipments of Section 1206 equipment.  They could not state with certainty what 
percentages had been delivered, because DSCA did not provide a list of what parts were 
ordered.  

DSCA reported three of five FY 2006 cases were "delivered," and said that the remaining 
two cases were 90 percent and 94 percent delivered.  The SAO did not agree with this 
report and noted that for the three cases reported as “delivered,” DSCA reduced the case 
values almost 50 percent from the approved amounts.  DSCA did not provide an 
explanation for the difference.  See Table 10, page 63. 
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The LAF officials described the impact on the fleet of M-113s, Armored Personnel 
Carriers:  “The lack of spare parts and track shoes for the M-113 literally stops the 
carriers in their tracks.”74   

The IG team noted a similar problem for FY 2007 Case B5-B-AAE (see Table 10)—
spare parts for UH-1H helicopters.  The approved value of this case was $5,500,000.  
DSCA collected $178,000 (3.8 percent management fee), plus $622,597 for DTS, but 
only delivered parts valued at $598,303.  Apparently, the balance, or $4,100,543, was not 
obligated and the funds were allowed to expire. 

What the Results of the Project’s Implementation Were 

Improvements Generated by Section 1206  

Notwithstanding procurement and delivery problems described above, FY 2006 spare 
parts enabled the LAF to conduct operations in southern Lebanon.  Delivery of FY 2007 
equipment and supplies facilitated LAF’s success in the Nahr al Barid battle.  Section 
1206-funded helicopter components and parts increased the operational capacity of the 
air force fleet by increasing the number of mission-capable helicopters from seven to 
ten.75 

Success in Building Operational Capability 

The LAF has successfully extended its operations into southern Lebanon and asserted 
greater control over previously ungoverned spaces and borders.  These achievements 
demonstrate the success of the Section 1206 program in building Lebanon’s operational 
capabilities. 

Commitment to Sustaining Capability 

The LAF is developing the institutional capacity to maintain equipment and supplies and 
manage their defense programs.  However, the LAF has a limited budget and requires 
external assistance for the foreseeable future.  A large proportion of the LAF budget goes 
to pay and benefits.  Very little funds remain for investment in war-fighting materiel.76   

Partner Nation’s Use of the Capability 

In the deployment to southern Lebanon and the engagement to the north at Nahr al Barid 
refugee camp, most Section 1206 ammunition and equipment arrived late in the fight but 
enabled the LAF to replenish stocks of ammunition and spare parts.  Both were counter-
terrorism operations.  The use of the equipment fulfilled the statute’s purposes. 

 

                                                 
74 Logistics Brigade Commander and staff, LAF, meeting with OIG Evaluation Team, July 2008. 
75 Wing commander, Lebanese Air Force, Beirut Air Base, July 23, 2008.  
76 Discussion with LAF officials, July 2008.  
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Partner Nation’s Perceptions of the Program   

Senior LAF officers understand how Section 1206 fits within the structure of U.S. 
security assistance to Lebanon.  They have been working with the country team to 
identify requirements and develop Section 1206 proposals. 

At the same time, LAF officers have expressed concern that they need better information 
about the status of commitments between the time of project approval and the time of 
assistance delivery.  The problem appears to be a lack of visibility and communication 
between the U.S. military program office and their assigned depot agency, and 
subsequent reporting with their counterparts in DSCA.   

The LAF defined its needed capabilities and missions and established a three-year plan 
for acquiring the necessary equipment.  The goal is to increase operational capability in 
firepower, command and control, and mobility.  The LAF views the Section 1206 
program as a means to execute their security and counterterrorist plans.
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Nigeria 

The Section 1206 projects were proposed to improve 
Nigeria’s capability to execute the Regional Maritime 
Awareness Capability initiative—a EUCOM initiative 
designed around a system of coastal radar stations with 
associated training and equipment to help Nigeria monitor its maritime spaces in the 
Niger Delta and sea-lanes in the Gulf of Guinea.  The RMAC helps Nigeria address its 
maritime safety and security challenges.  Initially, the program encountered delays 
because the Nigerian government was reluctant to approve this U.S.-proposed initiative. 

Country Amount 

Nigeria $ 6.5 million

What the Security Concerns Are 

Nigeria’s principal threat is domestic and transnational terrorism that include Movement 
for the Emancipation of the Niger Delta, Muslim extremists, and criminals who use 
Nigeria’s ungoverned spaces for illicit activities.  Extremist groups launch sabotage and 
pirating operations against oil facilities in the Delta and the Gulf of Guinea.  The 
prevalence of lawlessness in the ungoverned spaces and borders presents conditions 
exploitable by terrorists.77 

What Capacity Was Needed 

The Nigerian navy needed a system that could 
provide continuous coastal surveillance of 
maritime traffic in the Niger Delta and the Gulf of 
Guinea. 

How the Section 1206 Project Builds 
Partner Nation Capacity to Counter 
Terrorism or Participate in or Support 
Stability Operations 

The RMAC program contributes to Nigeria’s 
counterterrorist efforts by providing the navy with 
the ability to observe, document, and deter 
transnational terrorist activity in the region.  The program also provides a means to 
collect and share information with the international community. 

Nigeria - Support Generator 

(Photo by IG Assessment Team) 

 

 

 
                                                 
77 For a fuller discussion of security concerns and Nigeria’s participation in stability operations, see the 
U.S. Department of State’s Country Reports on Terrorism, an annual publication mandated by law.  U.S. 
Department of State, Country Reports on Terrorism 2007, pp. 21-23 (2008).  See also U.S. Department of 
State, “Background Note: Nigeria” (July 2008). 
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What the IG Team Did 

The IG team met with the Ambassador at the U.S. Embassy in Abuja, the Defense 
Attaché, and the Office of Defense Cooperation (the embassy’s security assistance 
organization).  The IG team also: 

 met with the Director of Operations and Training, Federal Republic of Nigeria 
Navy; 

 interviewed the Commander, Western Naval District, Federal Republic of Nigeria 
Navy; 

 visited the RMAC Sensor Site at the Western Naval Command, Lagos; and 

 toured the RMAC Sensor Site on Victoria Island, Lagos. 

What Was Provided Under Section 1206 in FY 2006 

The Section 1206 program funded $6.5 million for hardware, equipment installation, 
testing, training, and limited maintenance and sustainment.  Four RMAC systems were 
included, each consisting of: 

 an AIS antenna; 

 a radar; 

 an electro-optical/infrared (EO/IR) imaging sensor camera; 

 an UHF/VHF radio with commercial encryption; and 

 computers, workstations, Line of Sight (LOS)/SATCOM cell phones, and solar 
panels. 

How the Projects Addressed this Partner Nation’s Capability Gaps 

The RMAC capability gives Nigeria an operational “picture” to locate, identify, track, 
and intercept suspicious maritime traffic.  The training and equipment helps Nigeria 
address its maritime safety and security challenges. 

What the Obstacles Were 

In preparing its submission for FY 2006 Section 1206 projects, EUCOM did not 
collaborate with U.S. Embassy-Abuja.  EUCOM, however, briefed the embassy in June 
2006 and gained the country team’s support prior to congressional notification.78   

The Nigerian government was reluctant to accept the U.S. RMAC concept.  Their initial 
concerns and the inherent bureaucracy of the government caused a delay in reaching 
agreement on the project.  Nigerian officials complained that the U.S. did not consult 
                                                 
78 GAO-07-416R Section 1206 Assistance. 
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with them during the design and planning stages of the initiative.  Consequently, details 
like the number and location of the proposed radar stations were not determined up-front.   

Section 1206 funding provided only 38 percent of the resources for the planned RMAC 
initiative.  Other sources withdrew $3.1M of their agreed contribution for the program; 
this resulted in a 40 percent reduction in System Installation Testing and Training, and a 
14 percent reduction in System Integration and Demonstration. 79 

What the Status Was 

A local contractor has been working with the Nigerian navy to prepare radar sites and 
other project-related tasks.  All parties expressed satisfaction with the arrangement.  The 
contractor had delivered and installed most of the equipment when the IG team visited in 
July 2008.  However, the system was not yet operational.   

What the Results of the Project’s Implementation Were 

Improvements Generated by Section 1206  

The radar sites are not yet operational.  Bilateral relations are improving because of the 
coordination and collaboration to implement and execute RMAC. 

Success in Building Operational Capability 

Installation and training are on-going.  

Commitment to Sustaining Capability 

Nigeria has the resources to sustain the projects.  Nigerian military officials understand 
the value of the RMAC project.  Nigeria’s long-term political and financial commitment 
is unknown.  

Partner Nation’s Use of the Capability 

Nigeria’s use of the equipment cannot be determined until it becomes operational. 

Partner Nations’ Perceptions of the Program   

The Nigerian navy is positive about the potential benefits of the RMAC project.  Senior 
officers expressed some criticism of the design and coordination process.  Embassy 
officials told the IG team that the ambassador discussed the project with the Nigerian 
president, and the ensuing dialogue is a good indicator of improved bilateral 
communications and cooperation to implement the surveillance system. 

 

 

 
79 Memorandum for the Record, ECJ8-Q, dated July 2, 2008.  
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Panama 

Section 1206 supplied high speed intercept boats and 
support equipment, communication equipment, and 
training.  The project helped Panama improve its 
capability to monitor its borders and ungoverned 
maritime space and to counter terrorism and other 
unlawful activities.  However, in 2008, the Chairman of the U.S. Senate Committee on 
Armed Services sent the Secretary of Defense two letters80 expressing the committee’s 
concern for the use of Section 1206 funds for counter narcotics efforts and according to 
USD(P) officials, DoD and DOS will no longer use Section 1206 projects to support 
EF-CCA. 

Country Amount 

Panama $ 7.2 million

What the Security Concerns Are 

The primary security challenges for Panama are transnational terrorism, criminal 
activities, and the potential threat of terrorist attacks against the Panama Canal.  The 
canal is one of the most strategically and economically crucial waterways in the world.   

Panama does not have a standing military force.  Instead, the country has the Panamanian 
Public Forces (PPF), which includes the National Air Sea Service (formerly the National 
Maritime Service), National Police, National Air Service, and the Institutional Protection 
Service.  

Panama participates in the annual, SOUTHCOM-
sponsored PANAMAX exercise—an exercise focused 
on ensuring the defense of the Panama Canal and its 
neutrality.  In 2008 this multinational training exercises 
involved more than 30 ships, a dozen aircraft, and 7,000 
personnel from 20 nations.   

Regarding transnational terrorism, evidence indicates 
that the Revolutionary Armed Forces of Colombia 
(FARC) has increased its operations across the border 
and into the Panama’s Darien Province.  For example, 
in February 2008, Panamanian police arrested six 
FARC members near the city of Jaque.81 Panama NOR-TECH Boat 

With Communication Gear 

 (Photo by IG Assessment Team)

 
                                                 
80 Chairman, U.S. Senate Committee on Armed Services letters, dated September 25, 2008 and October 2, 
2008.  Note: Both letters refer to Operation Enduring Freedom (OEF) and not Enduring Friendship (EF). 
81 For a discussion of the transnational terrorist threat in Panama, see the U.S. Department of State’s 
Country Reports on Terrorism, an annual publication mandated by law.  U.S. Department of State, Country 
Reports on Terrorism 2007, pp. 164-165 (2008).  See also “Background Note: Panama,” (September 2008). 
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What Capacity Was Needed 

Panama needed secure communications equipment to communicate with their command 
centers and intercept boats to interdict suspicious maritime traffic. 

How the Section 1206 Project Builds Partner Nation Capacity to 
Counter Terrorism or Participate in or Support Stability Operations 

The National Air Sea Service (Servicio Nacional Aeronaval (SENAN)), Panama’s coast 
guard service, conducts activities to observe, document, and deter terrorist activity.  
Section 1206 provided added capability to coordinate and work with the U.S. Armed 
Forces and other countries in the region under SOUTHCOM’s regional EFprogram. 

What the IG Team Did 

The IG team met with the Deputy Chief of Mission at the U.S. Embassy-Panama City 
and the embassy’s Law Enforcement Working Group.  The IG team also: 

 met with the Director and Sub-Director, SENAN; 

 met with the SENAN Operations Officers for the Pacific and Caribbean; and 

 conducted site visits to the Panama City and Colon Command Centers and port 
facilities—interviewed personnel and observed an equipment demonstration. 

What Was Provided Under Section 1206 in FY 2006 

The Section 1206 program provided $7.2 million in FY 2006.  Training and equipment 
included: 

 4 NOR-TECH interceptor boats with trailers, 

 4 heavy-duty diesel trucks, 

 Harris HF/VHF radios, and 

 associated training. 

How the Projects Addressed this Partner Nation’s Capability Gaps 

The Section 1206 program supported the regional EF initiative and focused on the 
transnational terrorist threat and canal security.  The program complements Panama’s 
security strategy and provides needed capacity to their SENAN. 

What the Obstacles Were 

The PPF is organized under the Ministry of Interior.  Before the FY 2009 NDAA, 
Ministry of Interior forces were initially considered not eligible for Section 1206 grants.  
However, DoD provided funding in FY 2006 and FY 2007 based on an interpretation that 
Panama’s maritime security forces were functionally a military institution.  U.S. 
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congressional committees opposed FY 2008 Section 1206 funding for Panama, which 
limited their involvement in the EF program.  The FY 2009 NDAA, however, now 
authorizes “a program or programs. . .to build the capacity of a foreign country’s 
maritime security forces to conduct counterterrorist operations.” 

The SENAN requested advanced technical manuals and training so that they could make 
complex boat and radio repairs.  The basic manuals provided under Section 1206 were 
inadequate to maintain the boats and radios at a high level of readiness.  The contractor 
for the EF project was creating a web site that would address this issue. 

The lack of trained communication officers is another problem.  SOUTHCOM said they 
are coordinating with the country team to request International Military Education and 
Training funds to support this training requirement. 

Delivery of the interceptor boats was delayed.  Officials interviewed attributed the delays 
to the Defense Transportation System process and how payloads are marshaled and 
scheduled for shipping.  Using project funds, SOUTHCOM and the project manager in 
Fort Myers, Florida, worked outside the DTS scheduling system.  As a work-around to 
the normal DTS process, the project contractor arranged transportation on a Military 
Sealift Command's “Swift” ship.  The pre-taxed DTS charges were not recovered. 

What the Status Was 

At the time of the team’s visit, Panama received all FY 2006 Section 1206 equipment 
except for the diesel trucks; however, the trucks have since been delivered.  Boat training 
was completed.  The radios were installed and SENAN personnel had completed radio 
operations and maintenance training.  Communications connectivity for both secure and 
non-secure channels was operational between remote locations to the main 
communications center in Panama City.   

What the Results of the Project’s Implementation Were 

Improvements Generated by Section 1206  

The country team stated that the Section 1206 program was faster than FMS, more 
responsive, and supported Panama’s needs.  In addition, it gave the embassy leverage to 
further U.S. strategy and strengthened bilateral objectives.  The country team is working 
closely with the U.S. Navy to incorporate Panama into future training and military 
exercises.  These exercises are not part of the EF program, but they provide additional 
options to build Panama’s capabilities. 

Success in Building Operational Capability 

At the time of the IG team’s visit, SENAN had not completed their concept for 
operations; therefore, use of the boats was minimal.  Panama requested additional 
training to achieve full operational capability. 
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Commitment to Sustaining Capability 

The U.S. is providing FMF funds for additional equipment.  Panama plans to award a 
contract to assist with equipment maintenance to make up for a lack of personnel trained 
in maintenance.  In addition, the SENAN developed an in-house training program to 
expand its capability and ensure continuity.   

Partner Nation’s Use of the Capability 

At the time of the IG team’s visit, Panamanian use of the boats was minimal.  However, 
SOUTHCOM officials stated that EF assets are actively utilized to patrol and conduct 
interdictions.  The Panamanians effectively are improving their communications network 
between SENAN locations.   

Partner Nations’ Perceptions of the Program   

Both the country team and SENAN personnel believe that the program is very important 
and meets an essential need.  Panamanian officials recognize the security vulnerabilities 
of the Panama Canal and the surrounding waters and believe that Section 1206 provided 
the tools to counter transnational terrorist threats.  
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Sao Tome and Principe 

Section 1206 supplied Sao Tome and Principe with 
surveillance equipment and training in support of the 
Gulf of Guinea Regional Maritime Awareness 
Capability Joint Capability Technology 
Demonstration (JCTD) program.  This DoD program was designed to assist Sao Tome 
and Principe (and other Gulf of Guinea countries) monitor and interdict illegal maritime 
traffic and improve their control in the Economic Exclusion Zone—a 200-mile zone 
around the Sao Tome and Principe islands. 

Country Amount

Sao Tome and Principe $3.4 

What the Security Concerns Are 

For Sao Tome and Principe, the security challenges are ungoverned spaces and 
uncontrolled borders.  Piracy and theft are major concerns in the Gulf of Guinea, and 
large scale oil theft in the Niger Delta is also a significant problem.  Recent attacks on 
nearby Nigerian oil pipelines demonstrate the potential for terrorism in this region.  As 
explained to the IG team, the Desk Officer, Bureau of African Affairs, U.S. State 
Department, stated that Sao Tome and Principe’s priorities include preventing illegal 
fishing, defending territorial integrity, and protecting fishermen and other Sao Tome and 
Principe nationals.82   

What Capacity Was Needed 

 Sao Tome and Principe coast guard needed 
assistance to address their maritime safety and 
security challenges and to share maritime 
information automatically with other countries.  

How the Section 1206 Project Builds 
Partner Nation Capacity to Counter 
Terrorism or Participate in or Support 
Stability Operations 

The RMAC system is a coastal surveillance 
system that uses ground-based radars and 
sensors and the Automatic Identification 
System, which allows ships to exchange data, and, thus, identify and track each other.  It 
also allows participating nations to share maritime information, enabling those nations to 
build regional maritime awareness and to contribute to maritime governance.  RMAC 
will help the Sao Tome and Principe coast guard observe, document, and deter illegal and 
transnational terrorist activity in the region.   

Sao Tome and Principe 
Communication Center 

(Photo by IG Assessment Team) 

 

                                                 
82 Interview with Desk Officer, Bureau of Africa Affairs, U.S. State Department. 
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What the IG Team Did 

The IG team met with the Deputy Chief of Mission at the U.S. Embassy-Libreville, 
Gabon, and the Defense Attaché.  The IG team also: 

 met with Sao Tome and Principe’s Commandant of the Coast Guard on Sao Tome 
Island; 

 visited Sao Tome AIS/Radar sites; 

o Port of Sao Tome; 

o Mount Macrambrara; and 

 observed an exercise and demonstration of Section 1206-funded equipment at the 
Sao Tome and Principe Coast Guard headquarters. 

What Was Provided Under Section 1206 in FY 2006 

Section 1206 provided $3.4 million in equipment and training.  The program funded all 
hardware and most of the systems’ installation, testing, and training, plus some 
maintenance and short term sustainment.  The project’s package included four RMAC 
systems, each consisting of: 

 an Automatic Information System antenna; 

 a radar; 

 an electro-optical/infrared imaging sensor camera; 

 an UHF/ VHF radio with commercial encryption; and 

 computers, workstations, Line of Sight (LOS)/SATCOM cell phones, and solar 
panels. 

How the Projects Addressed this Partner Nation’s Capability Gaps 

RMAC gives Sao Tome and Principe a “mapping” capability to identify, track, and 
interdict maritime traffic. 

What the Partner Nation Contributed 

Sao Tome and Principe provided the personnel, boats, and infrastructure to support the 
Section 1206 project.   

What the Obstacles Were 

The RMAC-JCTD project had four sources of funding totaling $17.88M.  The Section 
1206 funding was 38 percent of the entire $17.88M and was the largest funding source 
for the project.  Other sources withdrew $3.1M of their agreed contribution for the 
program; this resulted in a 40 percent reduction in System Installation Testing and 
Training, and a 14 percent reduction in System Integration and Demonstrations efforts of 
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the RMAC-JCTD project for Sao Tome and Principe.83  To compensate for the reduced 
funding, it was agreed that the primary RMAC control center and the Macrambrara radar 
sites would be co-located with existing infrastructure. 

Ordinarily, the SAO has the mission, among other requirements, to formulate, plan, and 
implement a Section 1206 project.  For this case, the embassy did not have a dedicated 
SAO on the staff.  This personnel issue was identified as one of the highest priorities in 
the FY 2010 Mission Strategic Plan for Embassy-Libreville.84  The 2-person defense 
attaché office manages SAO functions for two countries―Gabon and Sao Tome and 
Principe.  Activities in Libreville are important because it is the seat of the Peace and 
Security Council―a regional security organization for peacekeeping operations under the 
African Union.  Further, bilateral military engagements have expanded to include about 
15 U.S. ship visits per year, increased training, and other activities.  Additionally, the IG 
team was told that AFRICOM plans to increase engagements with Gabon, Sao Tome and 
Principe, and the Libreville-based Economic Community of Central African States.  
Adding a dedicated SAO would enhance the management of Section 1206 and other 
bilateral military activities. 

What the Status Was 

All command center equipment was installed and connected at the time of the 
assessment.  Two of the sites were constructed, and the equipment was installed in them.  
In a third site, the tower and facility had been built, but the equipment had not been 
installed.  Furthermore, training was near completion.  One RMAC site was not set-up.  
Its status is incomplete, and its future is undetermined. 

What the Results of the Project’s Implementation Were 

Improvements Generated by Section 1206  

Section 1206 helped Sao Tome and Principe establish a MDA capability.  Improvements 
included the ability to employ and correlate AIS data effectively, surface search radar 
information, camera images, and multiple sources of communications to locate, identify, 
track, and intercept contacts in its littoral waters and Economic Exclusion Zone.  For 
example, during the demonstration, the Sao Tome and Principe coast guard operators 
detected an unknown contact on radar and passed contact information to another unit 
stationed off the coast with instructions to identify the unknown vessel.  An intercept was 
executed, and the target was determined to be lawful and non-hostile. 

 

 

 

 
83 EUCOM Memorandum for the Record, ECJ8-Q, dated July 2, 2008.  
84 FY 2010 Mission Strategic Plan: U.S. Mission to Gabon, Sao Tome and Principe 
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Success in Building Operational Capability 

The Section 1206 program was successful in delivering some of the elements of the 
RMAC-JCTD program.  Consequently, Sao Tome and Principe was the first country in 
the Gulf of Guinea to demonstrate: 

 security and stability support for the U.S. National Security and Maritime 
Strategies; 

 GWOT support by providing other USG agencies and AFRICOM with 
maritime traffic information not previously available; 

 infrastructure improvement for combined operations with U.S. armed 
forces; and 

 MDA support to regional safety, security, economic, and environmental 
protection activities. 

Commitment to Sustaining Capability 

Sao Tome and Principe officials told the IG team that the country should be able to 
sustain the new capability.  However, they remarked that their government is focused on 
economic problems, and security issues “often take a back seat” since Sao Tome and 
Principe has no political conflicts with any country.  In an effort to market the RMAC 
capability, the Commandant of the Sao Tome and Principe coast guard said that he is 
engaged in cultivating cooperation and support from other interested ministries for airport 
operations, customs, fisheries, immigration, and police. 

Partner Nation’s Use of the Capability 

As previously described, Sao Tome and Principe is developing their RMAC capability.  
The Commandant believes the capability will detect and deter terrorists.  

Partner Nations’ Perceptions of the Program   

Sao Tome and Principe’s perception of Section 1206 has been positive.  As noted by the 
Commandant, the Sao Tome and Principe coast guard needs time to assess its new 
effectiveness, before considering expansion of roles and missions. 
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Sri Lanka 

Section 1206 funding supplied Sri Lanka with inflatable 
boats, communications systems, and training.  The project 
enhanced Sri Lanka’s ability to maintain maritime 
domain awareness.  The Sri Lanka Navy (SLN) has used 
the equipment and training in several terrorism-related operations.   

Country Amount 

Sri Lanka $ 10.8 million

What the Security Concerns Are 

Sri Lanka’s primary security concern is the 25-year war against the LTTE.  Sri Lanka 
officials stated that more than 70,000 people have been killed in the fighting.  The United 
States has labeled the Tigers a terrorist organization.  The LTTE has developed terrorism 
tactics and techniques that other groups, including Al Qaida, have copied.  These 
methods include suicide bombers, suicide boat attacks, one-person submersibles, and, 
more recently, female suicide bombers.  According to SLN officials, they believe that 
there is a direct correlation between LTTE operations and the attack on the USS Cole.85 

The LTTE can attack from the land or the sea.  The top priority for military support, 
however, goes to the SLN in an effort to cut off illegal transport of weapons into Sri 
Lanka from the sea.  Moreover, there have been many LTTE attacks on seagoing vessels 
and the SLN.86 

What Capacity Was Needed 

The country team performed a detailed analysis to 
formulate the Section 1206 proposals—goals, 
end-state, objectives, and measures of 
effectiveness—for Sri Lanka.  The analysis 
incorporated elements from the Mission Strategic 
Plan, Theater Strategic Capability Plan, and the 
2002 Pacific Command (PACOM) Assessment.  
This analysis resulted in defining the desired 
counterterrorist framework for the Section 1206 
program to: 

Sri Lanka Communication Center 

(Photo by IG Assessment Team) 

 maintain maritime situational awareness, 

 establish an effective communications system, and  

 conduct aerial surveillance. 

 

 
85 Briefing, Sri Lankan Navy Director of Naval Operations, May 6, 2008. 
86 For a fuller discussion of terrorism in Indonesia, see the U.S. Department of State’s Country Reports on 
Terrorism, an annual publication mandated by law.  U.S. Department of State, Country Reports on 
Terrorism 2007, pp, 142-143 (2007). See also U.S. Department of State, “Background Note:  Sri Lanka” 
(September 2008). 
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How the Section 1206 Project Builds Partner Nation Capacity to 
Counter Terrorism or Participate in or Support Stability Operations 

The Section 1206 project supports PACOM’s regional strategy to assist partner nations 
build the capacity to disrupt and isolate transnational terrorist organizations.  The intent 
of the project was also to increase Sri Lanka’s capacity to monitor and control areas in 
and around its coastal borders that are vulnerable to terrorists’ activities. 

What the IG Team Did 

The IG team met with the U.S. Ambassador, the Deputy Chief of Mission, the Security 
Assistance Officer (SAO), and other members of the embassy’s staff.  The IG team also: 

 met with SLN Director General of Operations and Colombo Control Center 
personnel, 

 met with the Commander of the SLN, 

 met with the Commander of the Sri Lanka Air Force, and 

 conducted a site visit to the Trincomolee Naval Base, where the IG team 
interviewed personnel and observed an equipment demonstration. 

What Was Provided Under Section 1206 in FY 2006 

In the Section 1206 project provided $10.8 million for equipment and training.  The 
project included: 

 3 Maritime Operations Stations (to provide initial communications and tracking 
capability at their headquarters), 

 1 data server, 

 1 electro-optical camera, 

 4 infra-red cameras, 

 4 large screen displays, 

 5 X-Band radar systems, 

 1 transportable sensor node, 

 9 AIS transponders, and 

 10 Zodiac Rigid Hull Inflatable Boats. 

The FY 2006 project also included the installation, set-up, integration, and training for 
the equipment.   

The SLN stated that the new equipment enhanced tactical decision making by providing 
more radar coverage and locations of the LTTE forces.  The SLN Commander stated that 
they are already using the system for command and control in Colombo.  SLN personnel 
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have completed training on the radar system and have set-up separate departments for 
operations and maintenance.  On two separate occasions, the new equipment facilitated 
the interdiction of LTTE boats. 87  

What the Obstacles Were 

At the time of the IG team’s visit, Sri Lanka was experiencing support problems.  The 
contractor’s obligation to provide system support had expired.  The SLN stated that spare 
parts are not readily available.  The country team determined that the spare parts required 
by the contract were delivered.  The redirection of spare parts to additional locations and 
some defective equipment resulted in the shortage. 

Sri Lanka cannot receive further U.S. security assistance because of sanctions from the 
Child Soldier provisions in the Department of State’s current appropriations law.88  After 
a rebel unit changed sides and became part of the Sri Lankan army, authorities realized 
that the unit included child soldiers.  The army is now reviewing the units absorbed and 
making arrangements such as schools for the children.  If the USG had lifted sanctions by 
June 2008, Sri Lanka could have received FY 2008 funding.  This deadline was not met.  
Sri Lanka received neither Section 1206 nor FMF funds for FY 2008.  

What the Status Was 

All Section 1206 training and equipment was delivered and the equipment is operational.  

What the Results of the Project’s Implementations Were 

Improvements Generated by Section 1206  

The new equipment provides the SLN with increased domain awareness and greater 
tactical command and control of their forces against terrorist threats.   

The SLN Commander stated they are now using the system for command and control in 
Colombo.  Officers of the SLN remarked that they had never had this kind of capability 
before the Section 1206 program.  The SLN stated that they are pleased to be part of the 
Maritime Security Awareness Initiative and requested continued U.S. support. 

Success in Building Operational Capability  

The SLN was successful in building operational capability by increasing command and 
control over counterterrorist maritime operations.  This enhanced capability was 
demonstrated successfully in various operations. 

 

 
87 Briefing, Office of Defense Cooperation Staff, May 6, 2008. 
88 Consolidated Appropriations Act, 2008, Pub. L. 110-161, sec. 699C (2007). [Foreign Operations 
Appropriations Act, 2007.] 
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Commitment to Sustaining Capability 

Long term sustainment is an issue.  Sri Lanka has requested additional fiscal support 
through FMF funding.  They have requested additional operator training, system 
administrator training, increased network bandwidth, spare parts, technical manuals, 
local, intermediate, and depot maintenance training. 

Partner Nation’s Use of the Capability 

Sri Lanka has used the Section 1206-funded capacity to combat the LTTE.  The country 
team recounted three separate occasions in which the SLN used the Section1206 
equipment for interdiction of LTTE boats.  As stated by the SLN, the navy could not have 
tracked, monitored, and destroyed the LTTE boats without this equipment 

Partner Nations’ Perceptions of the Program   

The SLN stated the program contributed to their capacity, and the naval officers 
appreciated the assistance from the U.S.  One issue is the sustainment cost—about 
$2 million per year.  Another issue is the U.S. sanction policy.  The latter issue blocked 
additional Section 1206 and FMF funding. 
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Appendix J  Distribution 

Office of the Secretary of Defense 
Under Secretary of Defense (Personnel and Readiness) 
Under Secretary of Defense (Comptroller)/Chief Financial Officer* 
Principal Deputy Under Secretary of Defense (Policy)* 
Assistant Secretary of Defense (Legislative Affairs) 
Assistant Secretary of Defense (Public Affairs) 

Department of the Army 
Inspector General, Department of the Army 

Department of the Navy 
Naval Inspector General 
 Deputy Naval Inspector General for Marine Corps Matters 

Department of the Air Force 
Inspector General, Department of the Air Force 

Joint Staff 
Director, Joint Staff* 
Inspector General, Joint Staff* 

Combatant Command 
Commander, U.S. Africa Command 
 Inspector General, U.S. Africa Command* 
Commander, U.S. Central Command 
 Inspector General, U.S. Central Command* 
Commander, U.S. European Command 
 Inspector General, U.S. European Command* 
Commander, U.S. Pacific Command 
 Inspector General, U.S. Pacific Command* 
Commander, U.S. Southern Command 
 Inspector General, U.S. Southern Command* 
Commander, U.S. Special Operations Command 
 Inspector General, U.S. Special Operations Command* 

Non-Defense Federal Organizations 
Director of Foreign Assistance, Department of State* 
Assistant Secretary of State for African Affairs, Department of State* 
Assistant Secretary of State for Political Military Affairs, Department of State* 

Director, Office of Plans, Policy, and Analysis* 
Legal Adviser, Department of State* 

Assistant Legal Adviser for Foreign Assistance and Legislation* 
Office of the Coordinator for Counterterrorism, Department of State 

* Draft Report Recipient 
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United States Government Accountability Office* 

Office of Management and Budget 

Congressional Committees  
Senate Committee on Armed Services 
Senate Committee on Foreign Relations 
Senate Committee on Homeland Security and Governmental Affairs 
Senate Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Committee on Foreign Affairs 
House Committee on Oversight and Government Reform 
House Subcommittee on Defense, Committee on Appropriations 

* Draft Report Recipient 
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